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1 Purpose 

This Coverage Acceptance Test Report provides the East Bay Regional Communications System Authority (EBRCSA) a 
detailed report of the radio coverage testing conducted by AECOM in the Contra Costa County West (Contra Costa County 
West) simulcast cell. This test report describes the coverage testing methods and procedures, provides test documentation 
and results, the responsibilities AECOM, EBRCSA, and Motorola had during testing, and finally, provides our conclusions and 
recommendations. 
   
AECOM’s Radio Coverage Evaluator (RaCE

SM

)1 was used to perform the Delivered Audio Quality (DAQ) Portable Outdoor and 
simulated indoor testing of the service area.  DAQ testing collects talk-in and talk-out audio recordings and calculates 
Delivered Audio Quality (DAQ) values for each recorded test calls.  The test evaluated the voice coverage performance under 
typical operating conditions within the Contra Costa County West service area using a mobile radio to simulate a portable 
radio operating at hip level.  This automated test was conducted concurrently with Received Signal Strength Indication (RSSI) 
testing conducted by RaCE

SM

. RSSI testing is an additional automated test. 
 
Prior to DAQ testing, Motorola conducted BER testing using their Voyager℠ test equipment. AECOM had planned on 
collecting BER test data with RaCE, but due to limitations in Motorola’s Simulcast equipment, AECOM was unable to conduct 
BER testing. 
 
Per the specifications developed by AECOM for EBRCSA, a DAQ of 3 is the minimum acceptable level for two-way voice 
operations in talk-in and talk-out directions.  Motorola performed talk-out only a BER based test, with a BER of 2.6% as the 
maximum acceptable level.  All RSSI testing was conducted for informational purposes only. 
 
The following excerpts from the coverage sections of the EBRCSA Radio System Specifications (dated October 21, 2010) are 
included as an exhibit: 
 

4.7 Coverage Requirements 
“The guaranteed performance of this radio system is 95% coverage in both directions (talk-out and talk-in) within the 
covered area indicated on the propagation maps provided by Motorola. 
 
“When the entire system is completed and all of the standalone sites are fully integrated with the simulcast systems, a 
minimum level of 95% coverage of the specified type for both talk-out and talk-in directions, in all of the test sectors, 
shall be achieved in the “covered areas”.  The reliability shall be calculated as a composite value for the two-county 
radio system by dividing the total number of passed tiles by the total number of tiles tested.  In order to be counted as 
a “passed tile”, both the talk-in and talk-out DAQ values shall be equal or greater than 3. 
 

“4.7.1 Coverage Charts and Analysis 
Motorola shall provide coverage charts in the proposal as supporting documentation. The coverage chart will 
be used as supporting documentation only and shall not be considered a part of confirming or guaranteeing 
that the system will meet the coverage specifications. Include a detailed description of the propagation 
models used and the assumptions made in preparation of the coverage charts included in your proposal.  
Include an analysis of tower-top amplifier (TTA) system performance for those sites where TTA’s are 
included in the design. 
 
“Coverage charts shall be provided for each Coverage Test Sector.  The predicted coverage shall be 
overlaid on a map with the specified Coverage Test Sector clearly defined.  The coverage chart shall identify 
all areas within the Coverage Test Sector that do not meet the specified requirement.  Identified coverage 
deficiency areas in the Coverage Test Sector shall be taken into account when constructing the composite 
95% boundary.  All areas within the defined Coverage Test Sector shall be considered equal when selecting 
random coverage test locations. 
 

 

                                                           
1 U.S. Patent # 7,522,978 B2 



AECOM Final Coverage Acceptance Test  for 
Contra Costa County West Simulcast Cell 

 5

 
 

“4.7.2 Building Loss Factors 
All of the Coverage Test Sectors require in-building portable radio coverage.  In these Coverage Test 
Sectors, a Building Loss Factor will be inserted in the test setup to simulate building penetration losses.  
Building Loss Factors are defined below:   

 

Building 
Characterization 

Building Loss 
Factor (dB) 

Residential 6 

Medium Building 15 

Heavy Building 20 

 

“4.7.3 Service Area and Coverage Test Sectors 
The service area for the EBRCS is defined by the boundaries of Alameda and Contra Costa Counties. 
 

 

“4.7.3.1  Contra Costa County West Region 
The Contra Costa West Region is bounded on the north, west, and south by the county borders. On the 
east, the line will run south from Crockett (with Crockett inside the test zone), curving east to fully 
encapsulate Hercules, and then curving back west to run along the western shore of the San Pablo 
Reservoir, then south to the border with Alameda County. The region contains two test sectors, which 
completely cover the region. 
 
Test sector 1a: Contra Costa West, Portable on Street (6 dB loss) – includes the entire region described 
above minus test sector 1b described below. 
 
Test sector 1b: Richmond, Portable in Medium Building (15 dB loss): includes the Cities of Richmond and El 
Cerrito. This test sector is defined in the Motorola provided shape files named Contra Costa West 7 (The 
Jail) and Contra Costa West 13.” 
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2 Definition and Process 

2.1 Channel Performance Criterion (CPC) 

The channel performance criterion (CPC) is the specified design performance in a faded channel.   
 

2.2 Delivered Audio Quality 

Delivered audio quality (DAQ) designations are defined by TIA/EIA TSB-88.1-C and reproduced below in Table 2-1.  
Note:  DAQ-0 is not defined by TSB-88.1-C:  AECOM has added this definition to account for instances where 
communications failed entirely.  For example, a test in which the mobile unit was unable to obtain a channel grant would 
receive a DAQ score of 0.  
 

 

Table 2-1 Delivered Audio Quality 

2.3 Received Signal Strength Indication 

Received signal strength indication (RSSI) is the radio signal strength measured in microvolts (μV) or in decibels in relation to 
1 milliwatt at the input to the receiver (dBm). No acceptance criterion for RSSI has been provided for this test. 
 

2.4 Bit Error Rate 

Bit Error Rate is the ratio of erroneous bits received to the total number of bits transmitted, usually expressed as a percent. 
 

2.5 Service Area and Conditions 

The service area defines or describes the area in which a radio system should provide the desired CPC.  
 
  

Delivered Audio Quality Performance Definition
Static SINAD equivalent 

intelligibility

Not defined within

TIA TSB-88

DAQ-1 Unusable, speech present but unreadable < 8 dB

DAQ-2
Understandable with considerable effort frequent 
repetition due to noise and distortion 12 ± 4 dB

DAQ-3

Speech understandable with slight effort; 
occasional repetition required due to noise and 
distortion; 17 ± 5 dB

DAQ-3.4
Speech understandable with repetition only rarely 
required; some noise and distortion; 20 ± 5 dB

DAQ-4
Speech easily understood; occasional noise and 
distortion 25 ± 5 dB

DAQ-4.5
Speech easily understood; infrequent noise and 
distortion 30 ± 5 dB

DAQ-5 Speech easily understood > 33 dB

DAQ-0 No speech detected
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The Contra Costa County West service area is divided into two test sectors: 1a and 1b, shown in Figure 2-1. Test sector 1b is 
a developed area, and requires portable radio in medium building coverage, defined as 15 dB of additional loss when 
compared with operating a portable radio on the street.  To simulate testing inside medium buildings, testing was conducted 
using a portable-on-street setup with an added 15 dB loss. Test sector 1a was tested as a portable radio on the street. 
 

 
Figure 2-1 Contra Costa County West Service Area 
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2.6 Motorola Covered Area Reliability 

Based on their coverage predictions, Motorola has defined an area within Contra Costa County West over which its radio 
system is predicted to provide 95% area reliability.  This is defined as the Motorola Covered Area, and is what was tested for 
system acceptance.  This area is shown as tiles with a red outline in Figure 2-2 (“Motorola Covered Area”).  Not all of these 
tiles are vehicle accessible. In addition to performing DAQ and RSSI testing in the Motorola Covered Area, AECOM tested all 
accessible tiles within the jurisdictional area. Tiles that AECOM was able to access and gather test data are shown in Figure 2-
2 (“AECOM Tested Tiles”). 

 

Figure 2-2 Motorola Covered Area and AECOM Tested Tiles 
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2.7 Validated Service Area Reliability 

 
Coverage testing is a statistical process.  Validated service area reliability is determined on the basis of measuring a 
statistically significant number of random test locations, uniformly distributed throughout the entire service area. 
 
Validated service area reliability is the percentage of locations where talk-in and talk out radio communications meets or 
exceeds the desired CPC.  The validated service area reliability value in percent is calculated by dividing the number of valid 
test measurements within the defined service area that meet or exceed the required CPC by the total number of valid test 
measurements. 
 
As the system acceptance is based on the covered area reliability, the validated service area reliability is provided for 
information only.  
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3 System Test Equipment 

 

3.1 The Test Set 

RaCE
SM

 test set consisted of two units: a stationary and a mobile unit. For details on installation, see section 6. 
 
The RaCE

SM

 mobile unit (Figure 3-1) consists of the following equipment: 
 Mobile radio (700/800MHz APX-7500, supplied by EBRCSA)  
 Two RSSI Receivers (ICOM, provided with RaCE

SM

) 
 Mobile antenna for each of the above radios (supplied by EBRCSA) 
 GPS receiver and antenna for measuring test vehicle location and establishing universal time 
 A laptop computer running AECOM’s RaCE

SM

 software 
 Interconnecting hardware and cables 
 An attenuation network consisting of a circulator and several attenuators to give the Motorola APX-7500 mobile 

the simulated characteristics of a portable radio worn on the hip, located either on the street or in medium 
buildings (depending on the test sector). 
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Figure 3-1 Mobile Unit Configuration 

 

The RaCE
SM

 stationary unit (Figure 3-2) consists of the following equipment: 
 Mobile Radio (700/800MHz APX-7500, supplied by EBRCSA) 
 Mobile antenna (supplied by EBRCSA) 
 A GPS receiver and antenna for timing correlation 
 A laptop computer running AECOM’s RaCE

SM

 software 
 Interconnecting hardware and cables 
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Figure 3-2 Stationary Unit Configuration 
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3.2 The Test Sequences 

The DAQ test sequence was: 
 The mobile system keeps track of its location and which tiles have already been tested 
 When the mobile test system recognizes that it has entered an untested tile, the mobile test system transmits a recorded 

message to the stationary test system. 
 The stationary system receives the mobile’s message and records it. 
 After the mobile system finishes transmitting, the stationary system transmits a recorded message to the mobile system. 
 The mobile system receives and records the stationary system’s test message and RSSI measurements.  
 The mobile system marks the tile as having been tested. 
 

3.3 The Test Set Calibration 

Motorola was responsible for the programming and calibration of all mobile radios.   
 
RaCE

SM includes a proprietary algorithm that evaluates DAQ based on added noise or distortion in the received audio of the 
RaCE

SM

 test message.  DAQ is not based on signal strength or on bit error rate.  Using telecommunication professionals, 
AECOM has calibrated the effects of noise or distortion on DAQ scores.  AECOM then used this input to validate the 
proprietary algorithm inherent in the RaCE

SM software. 
 

3.4 RaCESM Equipment Setup 

AECOM developed the connector interfaces to the test radios.  RaCE
SM

 uses the input to the microphone as the point at which 
to inject the audio signal for the test call.  The output to the speakers is the point at which the received audio signal is sent to 
the RaCE

SM

 computer for recording and DAQ scoring.  The connector for the test radio contains these points, and served as 
the interface to the RaCE

SM

 mobile and stationary units.  We integrated the test radios to the RaCE
SM

 equipment in our lab, and 
adjusted the audio levels for optimum radio performance in a laboratory setting. Standard connectors, supplied with the test 
radios by BERCSA, enabled us to build the interface cabling between the RaCE

SM

 stationary and mobile units and the test 
radios. 
 
Using the interface cables, we configured the RaCE

SM

 mobile unit and the RaCE
SM

 stationary unit with an EBRCSA supplied 
radio.  Mobile radios were used for both the RaCE

SM

 mobile and stationary units. We then tested each system (mobile + 
stationary units) for all required test functions on the bench in our lab.  
 
After the bench testing was complete, the RaCE

SM

 mobile and stationary systems were shipped to Contra Costa County, where 
the mobile was installed in the test vehicle, and the stationary installed in the hotel. The RaCE

SM

 operator then conducted a 
road test lasting approximately two hours.  All functions to be used in the coverage test were checked during this road test.   
 
To test portable on street coverage with a mobile radio, AECOM installed an attenuator network in the mobile test unit. The 
attenuator network was designed to simulate portable radio antenna mounted on the hip and, in the medium building coverage 
zone, in-building conditions.  Figure 3-3 is a diagram of the attenuator network used to emulate portable radio receives (Talk-
Out) and transmits (Talk-In) under various coverage levels.  
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Figure 3-3 Attenuator Network 

 
Table 3-1 provides the calculations for each attenuator for simulating portable-on-street radio performance.  It consists of three 
attenuators.  Attenuator 1 is set to compensate for differences in receive system sensitivity of the typical radio being simulated 
and the test radio.  Attenuator 2 is set to compensate for differences in transmit power of the typical radio being simulated and 
the test radio.  Attenuator 3 is set to simulate the level of in-building coverage.  When testing Test Sector 1b, which required 
portable radio in medium building coverage, attenuator 3 was 15 dB, as shown in Table 3-2. 
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Actual attenuation used during portable on street testing was measured at 8 dB for the talk-in path, and 14 dB for the talk-out 
path. 
  

Receiver Sensitivity
Portable Radio Being Simulated (XTS 2500) 0.25 µV -119.0 dB
Test Radio (XTL 2500) 0.25 µV -119.0 dB

Difference 0.0 dB
Antenna System Gain

Test Set Antenna System
Mobile Antenna 0.0 dB
Mobile Coax -0.8 dB
Circulator -0.5 dB

Total -1.3 dB
Portable Radio Antenna System Being Simulated (Hip-Mounted Portable) -8.5 dB

Difference 7.2 dB
Attenuator 1 7.2 dB
Building Attenuation Being Simulated (Attenuator 3) 0.0 dB
Total Test Set Receive System Attenuation
(Attenuators 1 + 3 + Circulator) 7.7 dB

Transmit Power
Test Radio (XTL 2500) 10.0 W 40.0 dBm
Portable Radio Being Simulated (XTS 2500) 3.0 W 34.8 dBm

Difference 5.2 dB
Antenna System Gain

Test Set Antenna System -1.3 dB
Portable Radio Antenna System Being Simulated (Hip-Mounted Portable) -8.5 dB

Difference 7.2 dB
Attenuator 1 + Attenuator 2 12.4 dB
Attenuator 2 5.2 dB
Total Transmit Attenuation
(Attenuators 1 + 2 + 3 + Circulator) 12.9 dB

Table 3-1
Attenuator Calculations

Attenuation Required to Simulate a Portable Radio Transmit (Talk-In)

Attenuation Required to Simulate Portable Radio Receive (Talk-Out)
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Actual attenuation used during portable in medium building testing was measured at 20 dB for the talk-out path, and 27 dB for 
the talk-in path. 
 

3.5 EBRCSA Supplied Equipment  

See Appendix C for the list of the EBRCSA supplied equipment used in the Contra Costa County West testing.   
 

Receiver Sensitivity
Portable Radio Being Simulated (XTS 2500) 0.25 µV -119.0 dB
Test Radio (XTL 2500) 0.25 µV -119.0 dB

Difference 0.0 dB
Antenna System Gain

Test Set Antenna System
Mobile Antenna 0.0 dB
Mobile Coax -0.8 dB
Circulator -0.5 dB

Total -1.3 dB
Portable Radio Antenna System Being Simulated (Hip-Mounted Portable) -8.5 dB

Difference 7.2 dB
Attenuator 1 7.2 dB
Building Attenuation Being Simulated (Attenuator 3) 15.0 dB
Total Test Set Receive System Attenuation
(Attenuators 1 + 3 + Circulator) 22.7 dB

Transmit Power
Test Radio (XTL 2500) 10.0 W 40.0 dBm
Portable Radio Being Simulated (XTS 2500) 3.0 W 34.8 dBm

Difference 5.2 dB
Antenna System Gain

Test Set Antenna System -1.3 dB
Portable Radio Antenna System Being Simulated (Hip-Mounted Portable) -8.5 dB

Difference 7.2 dB
Attenuator 1 + Attenuator 2 12.4 dB
Attenuator 2 5.2 dB
Total Transmit Attenuation
(Attenuators 1 + 2 + 3 + Circulator) 27.9 dB

Table 3-2
Attenuator Calculations

 Attenuation Required to Simulate Portable Radio Receive (Medium Building Talk-Out)

Attenuation Required to Simulate a Portable Radio Transmit (Medium Building Talk-In)
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4 Test Method 

4.1 Test Mode 

 A gridded test determined test points and collect data for coverage acceptance testing. 
 
In the gridded test mode, the area to be tested was divided into equally sized rectangular tiles. Testing large number of tiles is 
necessary to provide a statistically valid measurement of the overall system performance.   
 
Motorola provided the shape file2 for the test tiles.  The tile size was approximately 0.25 miles x 0.25 miles, with the total area 
defined as 50 tiles wide (x-axis) numbered 0 through 50, and 98 tiles high (y-axis) numbered 0 through 97. Tile 0,0 was the 
south-west corner of the grid.  These test tiles were used by AECOM for the DAQ and RSSI testing. 
 
During the test, the mobile unit was driven throughout the service area, in an effort to enter every tile.  As the mobile unit 
entered a tile, the RaCE

SM

 software established whether that tile had been tested before, and if not, it activated the test 
sequence beginning with the talk-in transmission.  The stationary unit recorded the talk-in transmission and then initiated the 
talk-out transmission. The mobile unit recorded the talk-out transmission along with RSSI data during the talk-out transmission 
and waited until a new, untested tile was entered before automatically beginning a new test.  

4.2 Test Samples  

A  RaCE
SM

 DAQ test sample for EBRCSA testing is a paired set of talk-in and talk-out audio recordings. 
 

4.2.1 Test Message 

Test messages of five to eight seconds were used for coverage testing. Two hundred messages from lists included in 
Appendix E were selected for use during test. The selected list numbers are: 2, 4, 7, 8, 9, 10, 13, 16, 18, 19, 24, 28, 34, 38, 
39, 46, 47, 50, 53, and 56. The randomly sorted messages were half and half male and female voices.  
 

4.2.2 Valid Test Sample  

A valid test sample is one in which all of the following conditions apply: 
 RaCE

SM

 detected entry into a previously untested tile and initiated the test sequence. 
 No RaCE

SM 

hardware or software failures occurred during the test sequence. 
 No operator errors occurred during the test sequence. 
 No busy signal occurred during the test sequence. 
 No errant GPS data3 was received and used by RaCE

 SM 

during the test sequence. 
 

If any of the above conditions were violated, the test sample is invalid and the tile is considered untested. 
 

4.2.3 Inaccessible Tile  

 For tiles that were accessible but were missed for any reason, AECOM went back and attempted to test the tile.   
 

                                                           
2 A shape file is a popular geospatial vector data format for geographic information systems software.  Shape files can be created and read by 
ESRI (and other) software.  Shape files are actually several related files that convey geospatial data. 
3 Obviously errant GPS data is a stated position more than 100 meters (~330 feet) from the actual position.  This deviation is based on both 
the accuracy in the civilian GPS course / acquisition (C/A) code and the potential error in the underlying geographical map data in the vehicle. 
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4.2.4 Tile Retries  

Tile retries were performed only where an invalid test sample was collected (see 4.2.2).  In these cases, RaCE
SM

 operators 
invalidated the data, and performed a re-test of the tile. 
 

4.2.5 Failed Tile  

A failed tile is any tile in which: 
 A valid test sample was collected (see 4.2.2), and; 
 Either the talk-out or the talk-in DAQ score is less than 3, or does not exist. 

 

4.3 Received Signal Strength Indicator (RSSI) Sample  

RSSI data for the control channel was collected on a per tile basis, concurrent with the DAQ talk-out test. 
 
The mobile test unit had two additional auxiliary receivers and antennas to perform RSSI measurements.  During the talk-out 
test transmission, the RSSI receivers collect samples based on the automatic gain control line from the receiver.  Multiple 
samples are collected in each tile, at an average rate of 57 samples per second.  The median value of these samples is used, 
and then the average of the median value from each of the two receivers is presented as the RSSI value for that tile.  The 
dynamic range of the ICOM receiver is -55 dBm to -120 dBm with a 1 dB resolution. 
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5 System Requirements and Impact  

5.1 Testing System Requirements 

During RaCE
SM

 testing on a trunked system, interruption by other radio users on the same talk-group during RaCE
SM

 testing will 
disrupt the test results.  Therefore, we require a dedicated talk group for testing be programmed into the radios and into the 
system manager.  For additional protection, this test talk group can be partitioned to a single, dedicated working channel.  This 
will eliminate outside influences on the test data (e.g., system “busies”).  If the RaCE

SM

 test is assigned channels randomly 
(i.e., non-partitioned), the test results may not be as useful due to the different characteristics of the individual transmitters and 
antennas.  Also, RaCE

SM

 performs best when only the RaCE
SM

 test talk group is using the partitioned channel, as this 
eliminates potential blocking or queuing by other users. 
 
Under no circumstances can any work be done at any of the transmitter sites concurrent with the testing.  If system failures 
occur, or if maintenance is required at the radio sites, the coverage testing will be stopped.  Re-start of the test will then be 
coordinated with EBRCSA.  It may be that some of the earlier test data was corrupted, and that some or all of the previous 
testing will have to be repeated. 
 
All of these testing requirements were met, and we experienced none of the issues highlighted above. The test talk group was 
not partitioned to a specific channel because AECOM was the only user on the system during testing. 
 

5.2 Testing an Operational System  

When RaCE
SM

 is used in a system without a dedicated channel available, the RaCE
SM

 units are subject to the same operational 
limits as any other radios on the system.  The effects on testing and operations can be significant.  During this coverage 
acceptance testing, the dedicated talk-group on the trunked P25 system should not be accessible to any user, even for 
monitoring.  Heavy use of the system by other users also poses the potential for queuing, which will corrupt the coverage test 
data.  Under these circumstances, we will stop the test and coordinate the re-start with EBRCSA. 
 
The system was not in operational use at the time of testing, and we experienced no busy signals. 
 

5.3 Radio Requirements 

EBRCSA supplied the radios used by RaCE
SM

.  See the equipment list for the radios required.  Each radio was programmed 
with talk-groups that were utilized for the testing and a simplex (talk-around) frequency for diagnostics and setup of the test 
equipment.  
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6 Test Procedures  

6.1 Testing System Requirements 

AECOM deployed one (1) drive test team for the testing. The test team consisted of one AECOM employee to operate the 
RaCE

SM

 equipment.  EBRCSA provided the driver and the vehicle.  Testing was overseen by an AECOM Engineer in 
Lynchburg, VA. 
 
AECOM tested from 8 am - 5pm Monday through Friday.  Progress reports were provided to EBRCSA on the following day.  
 

6.2 Drive Test Areas 

The Contra Costa County West Simulcast Cell was divided into two zones, one portable on street, and one medium building. 
Each was tested at the appropriate attenuation level. 

 
The test team tested every accessible tile. 
 

6.3 DAQ Measurements/Voice Recording 

The DAQ measurements were collected using one vehicle with RaCE
SM

 set up as discussed in Section 3-1.  RaCE
SM

 software 
was configured to provide indications on the computer that both talk-in and talk-out test calls were collected in each tile.  Tile 
samples not meeting this requirement were considered not tested by the software, and were retested as described in section 
4.2.5.  
 
The RaCE

SM

 operator continually monitored the GPS-indicated position on the laptops and validated this position by having the 
driver indicate road intersections.  If GPS positions were found to be inaccurate, the tester invalidated the test, performed a 
manual position update, and then retested the grid. 
 

6.4 Frequencies, Talk Groups, and Control Channels 

The Control Channel was on 853.7500 MHz for the duration of the testing. AECOM’s testing was performed on the “AECOM” 
talk group. The radios were also programmed with “TAC – AECOM T/A” for simplex operation. The AECOM talk group was not 
limited to any particular working channels. The following frequencies were utilized by the system during testing: 
 

 
Table 6-1 Contra Costa County West Frequencies 

 

Channel Base TX (MHz) Base RX (MHz) Function

Contra Costa County West Cell Channel 1 853.7500 808.7500 Control Channel / Voice Channel

Contra Costa County West Cell Channel 2 853.7375 808.7375 Control Channel / Voice Channel

Contra Costa County West Cell Channel 3 853.3000 808.3000 Control Channel / Voice Channel

Contra Costa County West Cell Channel 4 853.2875 808.2875 Control Channel / Voice Channel

Contra Costa County West Cell Channel 5 852.9375 807.9375 Voice Channel

Contra Costa County West Cell Channel 6 852.9250 807.9250 Voice Channel

Contra Costa County West Cell Channel 7 852.6215 807.6215 Voice Channel

Contra Costa County West Cell Channel 8 852.6000 807.6000 Voice Channel

Contra Costa County West Cell Channel 9 851.3625 806.3625 Voice Channel

Contra Costa County West Cell Channel 10 851.3500 806.3500 Voice Channel / Base Station Identifier
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6.5 Stationary Unit Locations  

The stationary unit was located at the Courtyard Marriott Richmond.  This location was selected because of its proximity to the 
Pearl Ridge Reservoir Site.  The RaCE stationary unit was located in room 512, on the fifth floor.    During setup, received 
signal strength of the control channel for the simulcast cell was measured between -56 and -62 dBm, with the received signal 
from the Pearl Ridge Reservoir site sufficiently stronger than the other sites to provide a capture effect. 
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Figure 6-1 Relationship between Hotel and Nearest Site  
 

The hotel is located at 37.978N, 122.323W. The distance between the hotel and the Pearl Ridge Reservoir site is 1.51 miles at 
a heading of 156.61 degrees. The next closest site is Turquoise, which is 3.15 miles away, at a heading of 69.44 degrees. 
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Figure 6-2 Radio Sites in the CCCO West Simulcast Cell 
 

 
Table 6-2 Radio Sites in the Contra Costa County West Simulcast Cell 

 

6.6 Stationary Unit Locations  

The test vehicle for the mobile installation was a Ford Crown Victoria, provided by EBRCSA.  AECOM installed the mobile 
equipment on June 17, 2011 and performed a checkout test to ensure proper operation. The equipment remained installed for 
the duration of the testing. 
  

Name Latitude Longitude
Elevation 
AMSL (m) ERP (W)

TX Ant 
Azimuth (deg) TX Ant Model

TX Ant Ht 
to Tip (m)

Turquoise 37-59-35.8 N 122-16-11.4 W 173.4 182.0 N/A Antel BCD-80010-3-25 17.2
El Cerrito PD 37-54-58.7 N 122-18-39.9 W 21.0 218.0 350 Antel BCR-80013-25 15.6

Pearl Ridge Reservoir 37-57-27.2 N 122-18-44.7 W 201.0 182.0 N/A Antel BCD-80010-5-25 21.7
Nickols Knob 37-55-13.0 N 122-22-55.0 W 113.1 75.0 N/A TX RX 101D-90-06-03N 15.1
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Figure 6-3 Photograph of Test Vehicle Setup 
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Photograph showing the roof of the test vehicle with GPS antenna, mobile radio antenna, two RSSI receiver antennas, as well 
as two permanent antennas not related to RaCE

SM

 testing. 
 

Figure 6-4 Photograph of Test Vehicles Antenna Location 
 

6.7 Data Collection, Storage and Post-Processing 

At the end of each test day, all RaCE
SM

 test data was copied from the mobile and stationary laptops to an external hard drive. 
Data also remained on the original laptop computer. 
 

6.8 Additional Procedures  

See APPENDIX A: RaCE
SM

 PROCEDURES for additional test procedures. 
 

6.9 Post Processing 

AECOM listened to any test .wav file with a DAQ score of 3 or lower, and a sample of scores above 3.  AECOM recommends 
that EBRCSA listen to any test .wav files that scored below a 3 DAQ.  AECOM also recommends that EBRCSA samples 1% 
of the .wav files with a DAQ above 3. 
 

6.10 Inaccessible Tiles 

Certain tiles inside the test sectors 1a and 1b were inaccessible to vehicles, and were therefore not tested. These include 
some of the coastal areas, the area southwest of the San Pablo Canal, a large portion of the northern part of the test area, the 
foothills on the eastern end of the test area, and the Wildcat Canyon Regional Park.  
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7 Results 

Conformance testing relies on statistics over a large area, by measuring a statistically significant number of random test 
locations, uniformly distributed throughout the defined area. Tests are usually conducted throughout either a service area, 
which is the entire area where the radio system will be used, or a covered area, which is the area that is predicted to have 
coverage based on the design. For this test, DAQ and BER results pertaining to the covered area reliability are what determine 
whether the system passes the test. DAQ results pertaining to the service area reliability and RSSI results are provided for 
information only.  
 
Reliability is defined as the percentage of locations to and from which radio communications meets or exceeds the desired 
CPC.  For the covered area reliability test, the validated covered area reliability value in percent is calculated by dividing the 
number of valid test measurements within the covered area that that meet or exceed the required CPC by the total number of 
valid tests within the covered area. The validated service area reliability value in percent is calculated by dividing the number 
of valid test measurements within the service area that meet or exceed the required CPC by the total number of valid test 
measurements in the service area. 
 

7.1   Test Results 

From the specifications, the coverage guarantee for the system is a covered area reliability of 95% or higher. In order to meet 
this, 95% of tests must meet or exceed the Channel Performance Criteria (CPC) of DAQ 3 in both talk-in and talk-out 
directions.   The covered area reliability is shown for both medium building attenuation (test sector 1b) and portable on street 
attenuation (test sector 1a).  
 

 
 

Table 7-1 DAQ Test Results – Covered Area Reliability 

 
Table 7-1 shows the results of the covered area reliability DAQ test. Tiles where a test was attempted but could not be 
completed due to inability to access the system from that location are included as tested tiles with a DAQ score of 0.  
 
From these results, we see that Motorola has exceeded the specified coverage. 
 
Additional test results are provided below for information only. 
  

Pass Fail Total %

1a 366 1 367 99.7%

1b 257 0 257 100.0%

Test Sector
Covered Area Reliability: Two-Way DAQ
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7.2 Detailed DAQ Test Results 

 
Table 7-2 DAQ Test Results – Service Area Reliability  

 

Table 7-2 shows the results of the Service Area Reliability DAQ test. Tiles where the test system was unable to gain system 
access were counted as failures. Tiles with an incomplete test sequence, as defined in section 4.2, were omitted from these 
results. 
 

 
 

Table 7-3 One-Way DAQ Test Results – Service Area  
 

Table 7-3 shows the one-way DAQ test results for both test sectors in the service area.  
 

 
Table 7-4 One-Way DAQ Test Results – Covered Area  

 

Table 7-4 shows the one-way DAQ test results for both test sectors in the covered area only.  
 
Detailed DAQ test results can be found in Appendix F: Composite Results, and are displayed in Figure 7-3 (Medium Building  
[Sector 1b] Two-way DAQ Test), Figure 7-4 (Portable on Street [Sector 1a] Two-way DAQ Test), Figure 7-5 (RaCE Talk-In 
Delivered Audio Quality), and Figure 7-6 (RaCE Talk-Out Delivered Audio Quality). Tiles in which DAQ test was attempted but 
a channel grant could not be obtained are shown in Figure  
 
Figure 7-3 shows only the results from tiles inside the Motorola covered area. The rest of the maps display data from tiles in 
the service area. 
  

Pass Fail Total %

1a 512 10 522 98.1%

1b 268 0 268 100.0%

Service Area Reliability: Two-Way DAQ
Test Sector

Pass Fail Total % Pass Fail Total %

1a 514 8 522 98.5% 516 5 521 99.0%

1b 268 0 268 100.0% 268 0 268 100.0%

Test Sector
Service Area Reliability: Talk-In DAQ Service Area Reliability: Talk-out DAQ

Pass Fail Total % Pass Fail Total %

1a 367 0 367 100.0% 366 1 367 99.7%

1b 257 0 257 100.0% 257 0 257 100.0%

Test Sector
Covered Area Reliability: Talk-In DAQ Covered Area Reliability: Talk-Out DAQ
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Figure 7-1 DAQ Score Distribution  
 

Figure 7-1 shows the frequency with which each DAQ score was observed over the entire service area.   This chart only 
includes tests where the mobile unit was able to obtain a channel grant. 99.4% of the scores are DAQ 3.4 or above, and 
91.9% of the scores are DAQ 4 or above.  
 

7.3   RSSI Test Results 

AECOM’s RSSI data was collected without any added attenuation, to provide measurements as close as possible to the 
ambient signal level present at that location. In analyzing the data, AECOM has used the following cutoffs to organize the 
RSSI data: successful mobile radio (using a mobile radio with a receive sensitivity of -119 dBm) communications will generally 
require a RSSI of at least -108.55 dBm, portable on street will generally require a RSSI of at least -99.18 dBm, portable in light 
building will generally require a RSSI of at least -93.18 dBm, and portable radio in medium building will generally require a 
RSSI of at least -84.18 dBm. All of these values are RSSI as measured by a mobile radio outdoors. 
 

 
Table 7-5 RSSI Level 
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Figure 7-2 RSSI Level Distribution 
 

Figure 7-2 shows the distribution of RSSI scores.  
 
Detailed RSSI test results can be found in Appendix F: Composite Results, and are displayed in Figure 7-7, RaCE Receive 
Signal Strength Indicator.  

 

7.4   BER Test Results 

AECOM did not perform BER testing; however, Motorola’s BER test results are included for ease of reference. The BER CPC 
is that the BER must be equal to or below 2.6%, and Motorola’s coverage guarantee is that 95% of the tests will meet or 
exceed the CPC.  

 
Table 7-6 BER Test Results  

 

Table 7-6 shows the BER test results collected by Motorola. BER testing was only performed in the Motorola Covered Area.  
 
Detailed BER test results can be found in Appendix F: Composite Results, and are displayed in Figure 7-8, Motorola BER. 

 

7.5 DAQ Test Data 

RaCE
SM

 data includes: 
 Mobile unit latitude and longitude 
 Talk-In calculated DAQ (from the mobile) – date and time stamped 
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 Talk-Out calculated DAQ (from the stationary position) – date and time stamped 
 Talk-in and Talk-out received audio records (recorded as .wav files) 
 Talk-in and Talk-out reference audio records (recorded as .wav files) 
 Audio message used for each test direction (talk-in and talk-out) 
 Time the audio file was recorded 
 RSSI value collected by AECOM 
 Grid Reference number for each gridded test tile 
 Which test sector the tile was part of 
 Whether the tile was in Motorola’s covered area, or just the service area
 
Using the data above, the following information is provided for post processing, as shown in the sample Excel spreadsheet in 
Table 7-7 below. 
 

 
Table 7-7 Sample Excel Spreadsheet  

 
The data spreadsheet is in Microsoft Excel format.  The .wav files contain a link to the collected audio file for that test and will 
play when selected.  

 

Wave File Direction Start Time Latitude Longitude Grid_Ref_Str DAQ_Score
00001.wav talk-in 2/6/2008 17:24 37.338487 -79.240112 4,4 3.9
00002.wav talk-out 2/6/2008 17:24 37.338475 -79.240138 5,4 3.5
00003.wav talk-in 2/6/2008 17:32 37.342162 -79.23593 5,5 3.4
00004.wav talk-out 2/6/2008 17:32 37.343645 -79.234908 5,6 3.7
00005.wav talk-in 2/6/2008 17:33 37.339798 -79.226513 4,6 3.5
00006.wav talk-out 2/6/2008 17:33 37.338575 -79.223762 4,7 3.8
00007.wav talk-in 2/6/2008 17:33 37.337398 -79.221977 5,7 3.9
00008.wav talk-out 2/6/2008 17:33 37.335903 -79.21969 6,7 3.4
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8 Conclusions 

AECOM performed two-way DAQ testing in every accessible tile. We listened to all test files with a DAQ score of 3 or lower, 
and a sampling of the remaining messages. The test results show that the Contra Costa County West simulcast cell meets the 
coverage requirement of the specifications.  
 
Based on the results AECOM observed, the radio coverage in the Contra Costa County West simulcast cell meets the 
EBRCSA specifications.  Therefore, we recommend that the EBRCS Authority approves the coverage acceptance test 
of the Contra Costa County West simulcast cell. 
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Appendix A RaCESM   & Test Vehicle Procedures 

A.1 Pre-Test Procedures 

On arrival at the central testing location, the following procedures will be executed: 
 Verify installation of approved version of the RaCE

SM

 software on all laptops. 
 Set and verify audio levels for each installed radio. 
 Mobile Unit – Ensure that the mobile unit remains in the correct configuration as indicated in Figure 3-1.  
 Stationary Unit – Reproduce the stationary configuration established above in Figure 3-2.   
 Verify the Mobile Unit has the correct Contra Costa County trunked system frequencies input into RaCE

SM

. 
 Install mobile RaCE

SM

 system into vehicle and verify system operation using the assigned AECOM talk group.  
 Extract data from RaCE

SM

 mobile and stationary units and verify that the data is acceptable in post processing. 
 Send RaCE

SM

 test results and project files to AECOM project engineer for validation. 
 

A.2 Daily Test Procedures 

Before commencing testing each day, the following procedures will be executed: 
 Visually inspect the RaCE

SM

 stationary and mobile unit, ensure all cables are properly connected and verify correct 
attenuation on the mobile circulator network for the area under test. 

 Proceed to collect data until each accessible tile has been tested.  
 

A.3 Conclusion of each Day of Testing 

At the conclusion of testing each shift, the following procedures will be executed: 
 Extract data from the RaCE

SM

 mobile and stationary computers and place on the external hard drive. 
 Note the days’ progress and any other pertinent information necessary and send to AECOM project engineer for review. 
 Run the RaCE

SM

 post-processing software 
 Verify that the extracted RaCE

SM

 data is properly correlated and merged.  If not, contact the AECOM project engineer for 
troubleshooting. 

 Preserve the extracted RaCE
SM

 data on the external storage device. 
 

A.4 Conclusion of Testing 

At the conclusion of testing the following procedures will be executed: 
 Ensure all test data are extracted and preserved. 
 Return all AECOM equipment back to Sacramento.  
 Return all Motorola and EBRCSA supplied equipment to its owner in Contra Costa County. 
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Appendix B EBRCSA Supplied Equipment  

The following list contains the EBRCSA supplied equipment necessary for the Contra Costa County West testing.  

 
Figure B-1 EBRCSA Supplied Equipment and Quality  

Equipment Quantity

Mobile Radio

APX-7500

(control heads mounted on the radio)

Vehicle install Kit

(includes accessory and power cables and mounting 
trunion)

Hand Held Microphone 3

Magnetic Mount Antennas

(BNC connectors)

3

3

7
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Portable Antenna Location Overall Gain
Hip -8.50 dBd

Antenna Radiative Gain (Assumed) 2.15 dBi 0.00 dBd
Antenna Resistive Loss (Assumed) -10.65 dBi -8.50 dBd

Portable Receiver
0.25 µV -119.03 dBm

Static C/N Ratio (from TSB-88.1-C) 6.50 dB 
Noise Floor -125.53 dBm
Faded C/N Ratio (from TSB-88.1-C) 15.70 dB 
Sensitivity -109.83 dBm

Noise
Effective Noise Bandwidth (from TSB-88-B) 5.50 kHz
Thermal Noise (kTB) -136.57 dBm
Environmental Noise (above kTB) 0.00 dB 
Total Noise -136.57 dBm

Noise Figure
Receiver Noise Floor -125.53 dBm
Thermal Noise Floor -136.57 dBm
Receiver Noise Figure 11.04 dBm

System
Total Noise Input -136.57 dBm

Gain Noise Figure
Antenna Resistive Loss -10.65 dB 10.65 dB 
Receiver 0.00 dB 11.04 dB 
Composite System Gain and Noise Figure -10.65 dB 21.69 dB 

-125.53 dBm
Faded C/N Ratio 15.70 dB 
Sensitivity at Receiver -109.83 dBm
Composite System Gains -10.65 dB 

-99.18 dBm
Antenna Radiative Gain 0.00 dBd

System Sensitivity -99.18 dBm

Receiver System Sensitivity -99.18 dBm

Portable Location Attenuation Signal Strength
Outdoor 0.00 dB -99.18 dBm
Light Building 6.00 dB -93.18 dBm
Medium Building 15.00 dB -84.18 dBm

ArcView Display Parameters

Portable Receiver System

Static Sensitivity (from Manufacturer Specification Sheet)

Noise at Receiver {No = [Ni + (F - 1) * kTB] * g}

Receiver System Sensitivity (Accounting for Antenna Resistive 

Appendix C  Received Signal Strength Threshold Calculations 

The following tables show the calculations used to determine the thresholds for various levels of coverage based on RSSI. 
 

 
Table C-1 Portable Radio RSSI Threshold Level Calculations 
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Mobile Antenna Make & Model Gain
-1.00 dBd

Cables Diameter/Type Unit Loss Length Loss
Coax from Antenna to Receiver Low-Loss RG-58 8.51 dB/100 ft 15 ft 1.28 dB 

Receiver
0.25 µV -119.03 dBm

Static C/N Ratio (from TSB-88.1-C) 6.50 dB 
Noise Floor -125.53 dBm
Faded C/N Ratio (from TSB-88.1-C) 15.70 dB 
Sensitivity -109.83 dBm

Noise
Effective Noise Bandwidth 5.50 kHz
Thermal Noise (kTB) -136.57 dBm
Environmental Noise (above kTB) 0.00 dB 
Total Noise -136.57 dBm

Noise Figure
Receiver Noise Floor -125.53 dBm
Thermal Noise Floor -136.57 dBm
Receiver Noise Figure 11.04 dBm

System
Total Noise Input -136.57 dBm

Gain Noise Figure
Cable -1.28 dB 1.28 dB 
Receiver 0.00 dB 11.04 dB 
Composite System Gain and Noise Figure -1.28 dB 12.32 dB 

-125.53 dBm
Faded C/N Ratio 15.70 dB 
Sensitivity at Receiver -109.83 dBm
Composite System Gains -1.28 dB 
Receiver System Sensitivity -108.55 dB 
Antenna Gain -1.00 dBd

System Sensitivity -107.55 dBm

Location Signal Strength
Mobile -108.55 dBm

Static Sensitivity (from manufacturer specification sheet)

Noise at Receiver {No = [Ni + (F - 1) * kTB] * g}

Mobile Receiver System

 
Table C-2 Mobile Radio RSSI Threshold Level Calculation 
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Appendix D  Checklists 

The following Figures are checklists and forms that were used during the Contra Costa County RaCE
SM

 Automated Coverage 
Testing. 
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Figure D-1 Master Checklist 

  

Client Name

Project Number

RaCE Unit Serial Numbers

Manufacturer & Model

Serial Number

Radios

Manufacturer & Model

Serial Number

RaCE Unit Serial Numbers

Manufacturer & Model

Serial Numbers

Manufacturer & Model

Serial Numbers

Step 1: Determine Radio/System Requirements

          1.1 Programming of Radios complete JMK

          1.2 System configuration complete JMK

          1.3 Hardware requirement complete JMK

JMK

Step 2: Determine or Develop Radio Interface JMK

JMK

GDM

GDM

Step 5: Bench Setup / Setting Audio Levels

JMK

GDM

GDM

GDM

GDM

GDM

GDM

GDM

Name

Signature Date: 8/2/2011

Step 10: Return Customer Equipment 6/24/2011

Step 11: Restock Equipment, Archive & Clear data from Laptops 6/27/2011

Step 8: Daily Checklists 6/17-6/22/2011

Step 9: Final Report 8/2/2011

Step 6: Inventory Sheet 6/13/2011

Step 7: Arrival Setup Checklist 6/16/2011

          5.1 Bench Setup 5/14/2011
          5.2 Set Audio Levels 6/16/2011

Step 4: RaCE Software Settings

          4.1 Stationary Project File 6/16/2011
          4.2 Mobile Project File 6/16/2011

          1.4 Sites/Frequencies complete 5/13/2011

5/18/2011

Step 3: Configure Circulator 5/18/2011

656CLZ6496

Date Complete / Initial

5/13/2011

5/13/2011

5/13/2011

M06

Computers

LENOVO T-61

L3 C2113

Radios

Motorola APX 7500

LENOVO T-61

L3 C2104

Motorola APX 7500

656CLZ6480

RaCE Mobile Units

EBRCSA-Contra Costa West

60091361

RaCE Stationary Units

S06

Computers
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Figure D-2 Inventory Checklist 

  

Client Name

Project Number

RaCE Stationary Unit Pirmary Secondary

AC Power Cord

DC Power Cord

RF Power Sensor Cable (RCA)

Radio Control Interface Cable

USB Cables for laptop

Power Cord for Customer Radio

DC Power Supply Adapter

Radio Model XTL5000/Spare

RF Cable from customer radio

Sniffer

RF Attenuator (optional)

Antenna

Adapters to interconnect above items

Laptop

Laptop Power Supply

GPS Receiver

USB extension cord for GPS

RaCE Mobile Unit Primary Secondary

Radio Model XTS2500/Spare

AC Power Cord

DC Power Cord

RF Power Sensor Cable (RCA)

Radio Control Interface Cable

USB Cables for laptop

Power Cord for Customer Radio

DC Power Supply Adapter

Networking Cable

RF Cable from customer radio

Sniffer

Antennas for Radio, RSSI, BER

Optoelectronics Digital Scout (optional if measuring TX Freq.)

Scout Data Cable

Scout DC Power Cable

RF Sampler

RF Cable to Sampler

Circulator Network (optional)

Adapters to interconnect above items

Laptop

Laptop Power Supply (DC Adapter)

GPS/DR Receiver

USB extension cord for GPS

BER Radio

60091361

EBRCSA-Contra Costa West
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Figure D-3 Arrival Checklist 

  

Client Name

Project Number

Stationary Unit Setup

RaCE Unit Serial Number

Antenna Mounting Location

Name

Address

City, State

Latitude

Longitude

RaCE Unit Serial Number

Vehicle Year, Make & Model

Antenna Mounting on Vehicle

(-55)-(-60) Measured with Ramsey Comm Analyzer at window.

Name:  Gary Mountcastle

60091361

2. Confirm the results of the mobile and stationary units in RaCE Explorer.  
Verify .wav file amplitude and timing is correct.

37.97752

-122.32323

3. Assure secondary Jurisdiction radio that is not part of the test, if present, 
cannot transmit OR receive

3150 Garrity Way

S06

Window ledge of hotel room.

Courtyard Marriott

Signature

Pre-Test Checklist

4. Establish location and take reference measurement(s) of local Control 
Channel(s)

Ford Crown Vic

Mobile-Center front of roof,Icom1-Back left of 
roof,Icom2-Back right of roof.

EBRCSA-Contra Costa West

1. Initiate the RaCE self-diagnostic tests to insure that the system is operating 
correctly.

Notes:

Mobile Unit Setup

Notes:  Room 512

Test Set Location

M06

Richmond, CA 94806
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Figure D-4 Daily Checklist 

 

  

1

 

2

3

4

 

5

6

1

2

3

Notes:

Name

Signature Date: 6/17/2011-6/22/2011

End of Shift Checklist

Provide Email to AECOM project engineer indicating number of grids tested, location of 
testing and any issues encountered.

Assure Jurisdiction radio that is not part of the test, if present, cannot transmit OR receive

Deputy Audrey CatwezaDriver(s)

Verify the attenuation is correctly set.

Verify Mobile and Stationary Audio levels and timing are correct.

Verify Control Channel(s) are on expected frequency and at the approximate dBm level.

Forms completed for 6/17/11-6/22/11

Gary Mountcastle

Process the raw data through RaCE Explorer. Review the test results with an emphasis on 
checking:
1. Stationary and Mobile correlation.
2. Stationary and Mobile wave form timing and amplitude.

Extract data from the mobile and stationary computers and transfer to external hard drive

NA

Daily Pre-Test Checklist

Gary Mountcastle

Ford Crown Vic

Client Name

60091361

EBRCSA-Contra Costa West

Test System Operator(s)

Vehicle License Plate #

Vehicle Make & Model

Date

Project Number

All days were sunny and clear. Cool in morning and 
evening and warmer during the day.

Manufacturer Representative

Weather Conditions

Configure Mobile Systems for daily operation.

Configure Stationary Systems for daily operation.
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Figure D-5 Mobile Unit Software Settings Checklist 

 

 

 

 

 

 

 

 

 

  

RaCE Release Number

Client Name

Project Number

Primary Test Unit Secondary Test Unit

Test Type Continuous, by Time Continuous, by Time

Continuous, by Grid Continuous, by Grid

Test Mode TX + RX TX + RX

RX RX + Access

RX + Access RX + Access

Access Access

RSII RSSI

TX + RX TX

Radio System Type Trunked Trunked

Conventional Conventional

Radio System Mode Analog Analog

Digital IMBE Digital IMBE

VOX Activation Yes Yes

No No

Collect pre/post - VOX audio? Yes Yes

No No

Minimum Speed to Start Sequence

System Manufacturer

Verify IQS to DAQ Conversion Tables

Verify Primary RSSI Conversion Tables

Verify Secondary RSSI Conversion Tables

Maximum Transmit Duty Cycle % % 

Map File

TX/Reference Message Files

RaCE Mobile Project File Name

3.05

EBRCSA-Contra Costa West

60091361

CCC_West_Mobile_Medium Building.5op
CCC_West_Mobile_Portable on Street.5op
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Figure D-6 Software Settings Stationary Checklist 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

RaCE Release Number

Client Name

Project Number

Test Type Continuous, by Time Continuous, by Time

Continuous, by Grid Continuous, by Grid

Test Mode TX + RX TX + RX

RX RX + Access

RX + Access RX + Access

Access Access

RSII RSSI

TX + RX TX

Radio System Type Trunked Trunked

Conventional Conventional

Radio System Mode Analog Analog

Digital IMBE Digital IMBE

VOX Activation Yes Yes

No No

Collect pre/post - VOX audio? Yes Yes

No No

System Manufacturer

Verify IQS to DAQ Conversion Tables

Maximum Transmit Duty Cycle % %

TX/Reference Message Files

RaCE Stationary Project File Name CCC_West_Stationary.5op

EBRCSA-Contra Costa West

60091361

3.05
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Figure D-7 Audio Levels 

 

 

 

 

 

 

 

  

Client Name

Project Number

Stationary Unit

TX - Audio Setting (Deviation) NA - Digital Modulation

RaCE Interface Switch 2  (0-10)

RaCE Interface Potentiometer 0:00  (Clock Position)

Computer Volume Lock  - Speaker 50  (0-100)

Computer Volume Lock  - Wave 50  (0-100)

RX - Audio Settings

Customer Radio Volume Setting Upper left corner of control head

RaCE Interface Switch 2  (0-10)

RaCE Interface Potentiometer 10:00  ( Clock Position )

Computer Volume Lock - Line In 50  (0-100)

Mobile Unit

TX - Audio Setting (Deviation) NA - Digital Modulation

RaCE Interface Switch 2  (0-10)

RaCE Interface Potentiometer 14:00  (Clock Position)

Computer Volume Lock  - Speaker 50  (0-100)

Computer Volume Lock  - Wave 50  (0-100)

RX - Audio Settings

Customer Radio Volume Setting Upper left corner of control head

RaCE Interface Switch 2  (0-10)

RaCE Interface Potentiometer 1:00  ( Clock Position )

Computer Volume Lock - Line In 50  (0-100)

60091361

EBRCSA-Contra Costa West
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Figure D-8 Radio Interface 

 

 

 

 

 

 

Radio Control Pinout

DB9-Pin Motorola

1 TX Audio - Hi <---------> 3

2 TX Audio - Lo <---------> 4

3 Gnd <---------> 10

4 PTT <---------> 8

5 RX Audio - Hi <---------> Speaker-Hi

6 RX Audio - Lo <---------> Speaker-Lo

Notes:

Pinout numbers in Motorola connector diagram are for reference only.
Cable connects to control head of Motorola APX 7500

Project Number

Client Name

60091361

EBRCSA-Contra Costa West

Molex
Connector

1

10

4

9

5

8

7

6

2

3
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Appendix E  Standard Harvard Phrases 
 

Harvard Sentences 
From the appendix of: IEEE Subcommittee on Subjective Measurements IEEE Recommended Practices for Speech Quality 
Measurements. IEEE Transactions on Audio and Electroacoustics. Vol 17, 227-46, 1969.  Also found at CMU site.  
Two hundred messages from the Harvard Sentences were used during the coverage testing.  The selected phrases used in 
the messages are shown below. Test messages of five to eight seconds were used for coverage testing, with randomly sorted 
messages that were half and half male and female voices.  
 
Phrases used for male audio recordings: 

 
 

List 2 
1. The boy was there when the sun rose.  
2. A rod is used to catch pink salmon.  
3. The source of the huge river is the clear spring.  
4. Kick the ball straight and follow through.  
5. Help the woman get back to her feet.  
6. A pot of tea helps to pass the evening.  
7. Smoky fires lack flame and heat.  
8. The soft cushion broke the man’s fall.  
9. The salt breeze came across from the sea.  
10. The girl at the booth sold fifty bonds.  

 
 
List 4 

1. Hoist the load to your left shoulder.  
2. Take the winding path to reach the lake.  
3. Note closely the size of the gas tank.  
4. Wipe the grease off his dirty face.  
5. Mend the coat before you go out.  
6. The wrist was badly strained and hung limp.  
7. The stray cat gave birth to kittens.  
8. The young girl gave no clear response.  
9. The meal was cooked before the bell rang.  
10. What joy there is in living.  

 
List 7 

1. We talked of the slide show in the circus.  
2. Use a pencil to write the first draft.  
3. He ran half way to the hardware store.  
4. The clock struck to mark the third period.  
5. A small creek cut across the field.  
6. Cars and busses stalled in snow drifts.  
7. The set of china hit, the floor with a crash.  
8. This is a grand season for hikes on the road.  
9. The dune rose from the edge of the water.  
10. Those words were the cue for the actor to leave 

 
List 8 

1. A yacht slid around the point into the bay.  
2. The two met while playing on the sand.  
3. The ink stain dried on the finished page.  
4. The walled town was seized without a fight.  
5. The lease ran out in sixteen weeks.  
6. A tame squirrel makes a nice pet.  
7. The horn of the car woke the sleeping cop.  
8. The heart beat strongly and with firm strokes.  

9. The pearl was worn in a thin silver ring.  
10. The fruit peel was cut in thick slices.  

 
List 9 

1. The Navy attacked the big task force.  
2. See the cat glaring at the scared mouse.  
3. There are more than two factors here.  
4. The hat brim was wide and too droopy.  
5. The lawyer tried to lose his case.  
6. The grass curled around the fence post.  
7. Cut the pie into large parts.  
8. Men strive but seldom get rich.  
9. Always close the barn door tight.  
10. He lay prone and hardly moved a limb.  

 
List 10 

1. The slush lay deep along the street.  
2. A wisp of cloud hung in the blue air.  
3. A pound of sugar costs more than eggs.  
4. The fin was sharp and cut the clear water.  
5. The play seems dull and quite stupid.  
6. Bail the boat, to stop it from sinking.  
7. The term ended in late June that year.  
8. A tusk is used to make costly gifts.  
9. Ten pins were set in order.  
10. The bill was paid every third week.  

 
List 13 

1. Type out three lists of orders.  
2. The harder he tried the less he got done.  
3. The boss ran the show with a watchful eye.  
4. The cup cracked and spilled its contents.  
5. Paste can cleanse the most dirty brass.  
6. The slang word for raw whiskey is booze.  
7. It caught its hind paw in a rusty trap.  
8. The wharf could be seen at the farther shore.  
9. Feel the heat of the weak dying flame.  
10. The tiny girl took off her hat.  
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List 16 
1. The empty flask stood on the tin tray.  
2. A speedy man can beat this track mark.  
3. He broke a new shoelace that day.  
4. The coffee stand is too high for the couch.  
5. The urge to write short stories is rare.  
6. The pencils have all been used.  
7. The pirates seized the crew of the lost ship.  
8. We tried to replace the coin but failed.  
9. She sewed the torn coat quite neatly.  
10. The sofa cushion is red and of light weight.  

 
 
List 18 

1. Steam hissed from the broken valve.  
2. The child almost hurt the small dog.  
3. There was a sound of dry leaves outside.  
4. The sky that morning was clear and bright blue.  
5. Torn scraps littered the stone floor.  
6. Sunday is the best part of the week.  
7. The doctor cured him with these pills.  
8. The new girl was fired today at noon.  
9. They felt gay when the ship arrived in port.  
10. Add the store’s account to the last cent.  

 
List 19 

1. Acid burns holes in wool cloth.  
2. Fairy tales should be fun to write.  
3. Eight miles of woodland burned to waste.  
4. The third act was dull and tired the players.  
5. A young child should not suffer fright.  
6. Add the column and put the sum here.  
7. We admire and love a good cook.  
8. There the flood mark is ten inches.  
9. He carved a head from the round block of 

marble.  
10. She has a smart way of wearing clothes.  
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Phrases used for female audio recordings: 
 
List 24 

1. Try to have the court decide the case.  
2. They are pushed back each time they attack.  
3. He broke his ties with groups of former friends.  
4. They floated on the raft to sun their white backs.  
5. The map had an X that meant nothing.  
6. Whitings are small fish caught in nets.  
7. Some ads serve to cheat buyers.  
8. Jerk the rope and the bell rings weakly.  
9. A waxed floor makes us lose balance.  
10. Madam, this is the best brand of corn.  

 
List 28 

1. The horse trotted around the field at a brisk pace.  
2. Find the twin who stole the pearl necklace.  
3. Cut the cord that binds the box tightly.  
4. The red tape bound the smuggled food.  
5. Look in the corner to find the tan shirt.  
6. The cold drizzle will halt the bond drive.  
7. Nine men were hired to dig the ruins.  
8. The junk yard had a mouldy smell.  
9. The flint sputtered and lit a pine torch.  
10. Soak the cloth and drown the sharp odor.  

 
List 34 

1. Nine rows of soldiers stood in line.  
2. The beach is dry and shallow at low tide.  
3. The idea is to sew both edges straight.  
4. The kitten chased the dog down the street.  
5. Pages bound in cloth make a book.  
6. Try to trace the fine lines of the painting.  
7. Women form less than half of the group.  
8. The zones merge in the central part of town.  
9. A gem in the rough needs work to polish.  
10. Code is used when secrets are sent.  

 
List 38 

1. It takes a lot of help to finish these.  
2. Mark the spot with a sign painted red.  
3. Take two shares as a fair profit.  
4. The fur of cats goes by many names.  
5. North winds bring colds and fevers.  
6. He asks no person to vouch for him.  
7. Go now and come here later.  
8. A sash of gold silk will trim her dress.  
9. Soap can wash most dirt away.  
10. That move means the game is over.  

 
List 39 

1. He wrote down a long list of items.  
2. A siege will crack the strong defense.  
3. Grape juice and water mix well.  
4. Roads are paved with sticky tar.  
5. Fake &ones shine but cost little.  
6. The drip of the rain made a pleasant sound.  
7. Smoke poured out of every crack.  

8. Serve the hot rum to the tired heroes.  
9. Much of the story makes good sense.  
10. The sun came up to light the eastern sky.  

 
List 46 

1. A clean neck means a neat collar.  
2. The couch cover and hall drapes were blue.  
3. The stems of the tall glasses cracked and broke.  
4. The wall phone rang loud and often.  
5. The clothes dried on a thin wooden rack.  
6. Turn on the lantern which gives us light.  
7. The cleat sank deeply into the soft turf.  
8. The bills were mailed promptly on the tenth of the 

month.  
9. To have is better than to wait and hope.  
10. The price is fair for a good antique clock.  

 
List 47 

1. The music played on while they talked.  
2. Dispense with a vest on a day like this.  
3. The bunch of grapes was pressed into wine.  
4. He sent the figs, but kept the ripe cherries.  
5. The hinge on the door creaked with old age.  
6. The screen before the fire kept in the sparks.  
7. Fly by night and you waste little time.  
8. Thick glasses helped him read the print.  
9. Birth and death mark the limits of life.  
10. The chair looked strong but had no bottom.  

 
List 50 

1. A man in a blue sweater sat at the desk.  
2. Oats are a food eaten by horse and man.  
3. Their eyelids droop for want of sleep.  
4. The sip of tea revives his tired friend.  
5. There are many ways to do these things.  
6. Tuck the sheet under the edge of the mat.  
7. A force equal to that would move the earth.  
8. We like to see clear weather.  
9. The work of the tailor is seen on each side.  
10. Take a chance and win a china doll.  

 
List 53 

1. Press the pedal with your left foot.  
2. Neat plans fail without luck.  
3. The black trunk fell from the landing.  
4. The bank pressed for payment of the debt.  
5. The theft of the pearl pin was kept secret.  
6. Shake hands with this friendly child.  
7. The vast space stretched into the far distance.  
8. A rich farm is rare in this sandy waste.  
9. His wide grin earned many friends.  
10. Flax makes a fine brand of paper.  
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List 56 
1. The small red neon lamp went out.  
2. Clams are small, round, soft, and tasty.  
3. The fan whirled its round blades softly.  
4. The line where the edges join was clean.  
5. Breathe deep and smell the piney air.  
6. It matters not if he reads these words or those.  
7. A brown leather bag hung from its strap.  
8. A toad and a frog are hard to tell apart.  
9. A white silk jacket goes with any shoes.  
10. A break in the dam almost caused a flood.  
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Appendix F Detailed Results 

 

The detailed results are presented in table format. The table contains the following columns: 
 

 Grid: a X,Y string describing which tile this row’s data is from. See figure F-1 for a map that shows each tile’s X,Y 
string. 

 Test Sector: states whether the tile was in test sector 1a or 1b. 
 Area: states if the tile was part of Motorola’s Covered Area (“Covered Area”). If the tile was not part of it, it’s listed as 

“Service Area.” 
 Talk-In DAQ: the score of the Talk-In DAQ test.  
 Talk-Out DAQ: the score of the Talk-Out DAQ test.  
 Median BER (%): the median Bit Error Rate (BER) collected by Motorola in the tile. 
 RSSI: The Received Signal Strength Indication (RSSI) in dBm as measured by AECOM in that tile. The RSSI 

measurements were conducted on the control channel during the talk-out. 
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Grid
Test 

Sector Area
Talk-In 
DAQ

Talk-Out 
DAQ

Median 
BER (%)

RSSI 
(dBm)

44,46 1a Service Area 4.5 4 -87.5

45,46 1a Service Area 4.5 4 -89

46,46 1a Service Area 4.5 4.5 -93

41,47 1a Covered Area 4 4.5 0.2 -77.5

42,47 1a Service Area 4.5 4.5 -82.5

43,47 1a Covered Area 4 4.5 0 -83.5

44,47 1a Covered Area 4 3.4 0 -86.5

45,47 1a Covered Area 4 3.4 0 -81.5

40,48 1a Covered Area 4 4 0 -77.5

41,48 1a Service Area 4.5 4.5 -96.5

42,48 1a Service Area 4.5 4 -99

44,48 1a Service Area 4.5 5 -96.5

45,48 1a Covered Area 4.5 4.5 0 -91

40,49 1a Covered Area 4 4 0 -96

41,49 1a Service Area 4.5 4 -97.5

42,49 1a Service Area 4.5 4 -103

43,49 1a Service Area 4 4 -96.5

44,49 1a Service Area 4.5 4.5 -101

24,50 1a Service Area 4 5 -79

39,50 1a Service Area 4 4 -101.5

40,50 1a Covered Area 4.5 4.5 0 -99.5

41,50 1a Service Area 4 4.5 -93.5

42,50 1a Covered Area 3 4 0 -102.5

23,51 1a Service Area 4.5 4.5 -62

24,51 1a Covered Area 4.5 4.5 0 -60

25,51 1a Covered Area 4 4.5 0 -69.5

27,51 1b Covered Area 4.5 4 0 -81.5

28,51 1b Covered Area 4.5 4.5 0 -78

29,51 1b Covered Area 4 4 0 -69

30,51 1b Covered Area 3.4 3.4 0 -77.5

31,51 1b Covered Area 4 4 0 -77.5

32,51 1b Covered Area 4.5 4.5 0 -82.5

33,51 1b Service Area 4 4 -70

38,51 1a Covered Area 4.5 4.5 0 -97.5

39,51 1a Covered Area 4.5 4.5 0 -96

40,51 1a Covered Area 4 4.5 0 -91

41,51 1a Covered Area 4 5 0 -96

43,51 1a Service Area 4 4.5 -89.5

26,52 1b Covered Area 4 4 0.2 -84

27,52 1b Service Area 4 4 -85.5

28,52 1b Covered Area 4.5 4.5 0 -73

29,52 1b Covered Area 4 4 0 -79.5

30,52 1b Covered Area 4.5 4.5 0 -75

31,52 1b Covered Area 4 4 0 -72
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Grid
Test 

Sector Area
Talk-In 
DAQ

Talk-Out 
DAQ

Median 
BER (%)

RSSI 
(dBm)

32,52 1b Covered Area 4.5 4 0 -77

33,52 1b Covered Area 4 4 0 -71

34,52 1b Service Area 4 4 -78

35,52 1a Covered Area 4 3.4 0 -72

36,52 1a Service Area 4 3.4 -81.5

37,52 1a Service Area 4.5 4 -73

38,52 1a Service Area 4.5 4 -93.5

39,52 1a Service Area 4.5 4.5 -93.5

40,52 1a Service Area 4 3.4 -84

41,52 1a Service Area 3.4 3.4 -83

42,52 1a Service Area 4 5 -82

11,53 1a Service Area 4.5 4 -78

12,53 1a Service Area 4.5 4.5 -75

19,53 1a Service Area 3.4 4 -66

25,53 1b Covered Area 4 4 0.2 -71

26,53 1b Covered Area 4 5 0.39 -78

27,53 1b Covered Area 4 4 0.2 -77

28,53 1b Covered Area 4.5 4.5 0 -70.5

29,53 1b Covered Area 3.4 4 0 -82

30,53 1b Covered Area 4 4 0 -76.5

31,53 1b Covered Area 4 4 0 -78

32,53 1b Covered Area 4 4.5 0 -80

33,53 1b Covered Area 4 3.4 0 -78

34,53 1b Covered Area 4.5 4.5 0 -77.5

35,53 1a Covered Area 4 4.5 0 -74.5

36,53 1a Covered Area 4.5 3.4 0 -87

37,53 1a Covered Area 4.5 4.5 0 -106

38,53 1a Covered Area 4 4 0 -102.5

42,53 1a Service Area 4.5 3.4 -84

9,54 1a Service Area 4 4.5 -70

10,54 1a Covered Area 4.5 4 0 -48

11,54 1a Covered Area 4 4.5 0 -73.5

12,54 1a Covered Area 4.5 4.5 0.2 -67.5

13,54 1a Service Area 4.5 4.5 -61.5

14,54 1a Service Area 4.5 4 -69.5

16,54 1a Covered Area 4 5 0 -56

17,54 1a Covered Area 3.4 5 0 -57.5

19,54 1a Covered Area 4 4 0 -75.5

20,54 1a Covered Area 4.5 4 0 -69.5

24,54 1b Covered Area 4 4 0 -75

25,54 1b Covered Area 4 4 0 -76.5

26,54 1b Covered Area 3.4 3.4 0 -69.5

27,54 1b Covered Area 4 4.5 0 -60

28,54 1b Covered Area 4.5 4.5 0 -72
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Grid
Test 

Sector Area
Talk-In 
DAQ

Talk-Out 
DAQ

Median 
BER (%)

RSSI 
(dBm)

29,54 1b Covered Area 4.5 4.5 0 -65.5

30,54 1b Covered Area 3.4 4.5 0.39 -75.5

31,54 1b Covered Area 4.5 4.5 0 -68.5

32,54 1b Covered Area 4 4.5 0 -77

33,54 1b Covered Area 4.5 4.5 0 -85.5

34,54 1b Covered Area 4 4.5 0 -82

35,54 1a Covered Area 4.5 4 0 -83

36,54 1a Covered Area 4 4.5 0 -88

10,55 1a Covered Area 4 4.5 0 -46

13,55 1a Covered Area 4.5 3.4 0 -61

14,55 1a Service Area 4 4.5 -60.5

16,55 1a Covered Area 3.4 4.5 0 -66

17,55 1a Covered Area 4.5 4 0 -69

18,55 1a Covered Area 4.5 4.5 0.2 -70.5

19,55 1a Covered Area 4 4.5 0 -67

20,55 1a Covered Area 4 4.5 0.2 -62

22,55 1a Covered Area 4 4.5 0 -58

23,55 1b Covered Area 4.5 4.5 0.39 -67

24,55 1b Covered Area 5 4.5 0 -54.5

25,55 1b Covered Area 3.4 4 0 -46.5

26,55 1b Covered Area 4.5 4.5 0 -50.5

27,55 1b Covered Area 3.4 4 0 -48.5

28,55 1b Covered Area 4.5 4.5 0 -64

29,55 1b Covered Area 4.5 4 0 -69

30,55 1b Covered Area 4.5 4.5 0.2 -69.5

31,55 1b Covered Area 4.5 4.5 0 -68.5

32,55 1b Covered Area 4.5 4 0 -82

33,55 1b Covered Area 4 5 0 -85

10,56 1a Covered Area 4.5 4 0 -66

12,56 1a Covered Area 4.5 4.5 0 -52.5

13,56 1a Covered Area 4 4.5 0 -58

15,56 1a Service Area 4 4 -60.5

16,56 1a Covered Area 4.5 4.5 0 -67.5

17,56 1a Covered Area 4 4 0 -55.5

18,56 1a Covered Area 4 4 0 -53

19,56 1a Covered Area 5 4 0 -70.5

20,56 1a Covered Area 5 4 0 -68

21,56 1b Covered Area 4.5 4 0 -67

22,56 1b Covered Area 4.5 4.5 0 -67.5

23,56 1b Covered Area 4 4 0.39 -57.5

24,56 1b Covered Area 4.5 4.5 0 -61.5

25,56 1b Covered Area 4 4.5 0 -51

26,56 1b Covered Area 4.5 4 0 -55

27,56 1b Covered Area 4 4 0 -44.5



AECOM Final Coverage Acceptance Test for Contra Costa County West Simlcast Cell F-4

Grid
Test 

Sector Area
Talk-In 
DAQ

Talk-Out 
DAQ

Median 
BER (%)

RSSI 
(dBm)

28,56 1b Covered Area 4 4 0 -60

29,56 1b Covered Area 4 4.5 0 -58.5

30,56 1b Covered Area 4.5 4 0 -81.5

31,56 1b Covered Area 4.5 4.5 0 -77

32,56 1b Covered Area 4 4.5 0.2 -72

33,56 1b Service Area 4 4 -75.5

9,57 1a Service Area 4 4.5 -68.5

10,57 1a Covered Area 4 5 0 -48.5

11,57 1a Covered Area 3.4 4 0 -61.5

14,57 1b Covered Area 4 4.5 0 -52.5

15,57 1b Covered Area 4 4.5 0.2 -52

16,57 1b Covered Area 4.5 5 0 -59.5

17,57 1b Covered Area 4.5 4.5 0 -49.5

18,57 1b Covered Area 4 4 0 -59.5

19,57 1b Covered Area 4.5 4 0 -60

20,57 1b Covered Area 4 4 0.2 -68

21,57 1b Covered Area 4.5 4 0 -65.5

22,57 1b Covered Area 4 4 0 -59.5

23,57 1b Covered Area 4.5 4.5 0 -64

24,57 1b Covered Area 4 4.5 0 -59.5

25,57 1b Covered Area 4.5 4 0 -55.5

26,57 1b Covered Area 4.5 4 0 -45.5

27,57 1b Covered Area 4 4.5 0 -53

28,57 1b Covered Area 4.5 4.5 0 -51

29,57 1b Covered Area 3.4 4 0 -68

30,57 1b Covered Area 4.5 4 0 -83

31,57 1b Covered Area 4 4 0 -80.5

32,57 1b Service Area 4.5 4.5 -81.5

8,58 1a Service Area 4 4 -80.5

9,58 1a Covered Area 4.5 4 0.39 -63.5

10,58 1b Covered Area 4 4 0 -55

11,58 1b Covered Area 4.5 4 0 -64

12,58 1b Covered Area 4 3.4 0 -44.5

13,58 1b Covered Area 4 4.5 0 -47.5

14,58 1b Covered Area 4 4.5 0 -49

15,58 1b Covered Area 4 4 0 -52.5

16,58 1b Covered Area 5 4.5 0 -54.5

17,58 1b Covered Area 3.4 3.4 0 -65.5

18,58 1b Covered Area 5 5 0 -62.5

19,58 1b Covered Area 4 4 0 -62.5

20,58 1b Covered Area 4.5 4.5 0 -61

21,58 1b Covered Area 4 4 0 -62

22,58 1b Covered Area 4 4 0 -61

23,58 1b Covered Area 4.5 4.5 0 -60



AECOM Final Coverage Acceptance Test for Contra Costa County West Simlcast Cell F-5

Grid
Test 

Sector Area
Talk-In 
DAQ

Talk-Out 
DAQ

Median 
BER (%)

RSSI 
(dBm)

24,58 1b Covered Area 4 4 0 -48

25,58 1b Covered Area 4 4 0 -52

26,58 1b Covered Area 4 3.4 0 -44.5

27,58 1b Covered Area 4.5 4.5 0 -58

28,58 1b Covered Area 4 4.5 0 -44.5

29,58 1b Covered Area 4 4 0 -75.5

30,58 1b Covered Area 3.4 4 0 -74

31,58 1b Covered Area 4.5 4 0 -82

6,59 1a Service Area 4 4 -86.5

7,59 1a Service Area 4 4 -76

8,59 1a Covered Area 4.5 4 0.2 -71.5

9,59 1b Covered Area 3.4 4.5 0 -61.5

10,59 1b Covered Area 4 4.5 0 -47

11,59 1b Service Area 5 4 -48.5

12,59 1b Covered Area 4.5 4 0 -55

13,59 1b Covered Area 4.5 4.5 0 -49

14,59 1b Covered Area 4 3.4 0 -53.5

15,59 1b Covered Area 4.5 4.5 0 -62

16,59 1b Covered Area 4.5 5 0 -59

17,59 1b Covered Area 4 4.5 0 -61.5

18,59 1b Covered Area 4 4.5 0 -54.5

19,59 1b Covered Area 4 4 0 -65.5

20,59 1b Covered Area 4 4.5 0 -65.5

21,59 1b Covered Area 4.5 4.5 0 -66.5

22,59 1b Covered Area 4.5 4 0 -58.5

23,59 1b Covered Area 4.5 4.5 0.39 -57

24,59 1b Covered Area 3.4 3.4 0 -55

25,59 1b Covered Area 4.5 4.5 0 -61.5

26,59 1b Covered Area 4 4 0 -49.5

27,59 1b Covered Area 4 4.5 0.2 -72.5

28,59 1b Covered Area 4 4 0 -75

29,59 1b Covered Area 4 4.5 0 -75

30,59 1b Covered Area 4.5 4.5 0 -76

31,59 1a Covered Area 4 4.5 0 -88

4,60 1a Service Area 4 3.4 -83

5,60 1a Covered Area 4.5 4.5 0 -63

6,60 1a Service Area 4 4.5 -76

11,60 1b Covered Area 5 4 0 -45.5

12,60 1b Covered Area 4.5 5 0 -51.5

13,60 1b Covered Area 4.5 4.5 0 -60

14,60 1b Covered Area 4 4 0.2 -66

15,60 1b Covered Area 4.5 4 0 -64

16,60 1b Covered Area 4 4.5 0 -65.5

17,60 1b Covered Area 4 4 0 -69.5



AECOM Final Coverage Acceptance Test for Contra Costa County West Simlcast Cell F-6

Grid
Test 

Sector Area
Talk-In 
DAQ

Talk-Out 
DAQ

Median 
BER (%)

RSSI 
(dBm)

18,60 1b Covered Area 4.5 4.5 0.2 -65

19,60 1b Covered Area 4.5 4.5 0 -57.5

20,60 1b Covered Area 4.5 4.5 0 -62

21,60 1b Covered Area 4 4 0 -62.5

22,60 1b Covered Area 4 4 0 -60

23,60 1b Covered Area 4 4 0 -61

24,60 1b Covered Area 4.5 4.5 0.2 -68.5

25,60 1b Covered Area 4.5 4.5 0 -66

26,60 1b Covered Area 4.5 4 0 -69

27,60 1b Covered Area 4 4.5 0 -62.5

28,60 1b Service Area 4.5 4 -57

29,60 1a Service Area 4.5 4.5 -75.5

30,60 1a Covered Area 4.5 5 0 -74.5

4,61 1a Service Area 4.5 3.4 -86

11,61 1b Covered Area 4.5 4.5 0.39 -53

12,61 1b Covered Area 3.4 4 0.2 -56

13,61 1b Covered Area 4.5 4 0 -62.5

14,61 1b Covered Area 4.5 4 0.2 -64

15,61 1b Covered Area 4.5 4.5 0.2 -63

16,61 1b Covered Area 4 4 0 -63.5

17,61 1b Covered Area 4 4 0 -63.5

18,61 1b Covered Area 4.5 4 0 -60

19,61 1b Covered Area 4 4 0 -64.5

20,61 1b Covered Area 4.5 4 0 -65

21,61 1b Covered Area 4 4.5 0 -65.5

22,61 1b Covered Area 3.4 4 0 -58.5

23,61 1b Covered Area 4.5 4.5 0 -51.5

24,61 1b Covered Area 4 4 0 -65.5

25,61 1b Covered Area 4.5 4 0 -65.5

26,61 1b Covered Area 4 4 0 -68

27,61 1b Covered Area 4.5 4.5 0.1 -68

28,61 1a Covered Area 4 4 0 -67.5

29,61 1a Service Area 4.5 3.4 -73.5

38,61 1a Service Area 4 4 -100.5

4,62 1a Service Area 4.5 4 -94

12,62 1b Covered Area 4.5 4.5 0 -53

13,62 1b Covered Area 4 4 0 -58

14,62 1b Covered Area 4.5 4.5 0 -63

15,62 1b Covered Area 4.5 4.5 0 -67

16,62 1b Covered Area 4.5 4.5 0 -59

17,62 1b Covered Area 4.5 4 0 -63

18,62 1b Covered Area 4 4.5 0 -65.5

19,62 1b Covered Area 4 4.5 0 -61.5

20,62 1b Covered Area 4 4.5 0 -63.5



AECOM Final Coverage Acceptance Test for Contra Costa County West Simlcast Cell F-7

Grid
Test 

Sector Area
Talk-In 
DAQ

Talk-Out 
DAQ

Median 
BER (%)

RSSI 
(dBm)

21,62 1b Covered Area 4 4 0 -56.5

22,62 1b Covered Area 4.5 4 0 -60

23,62 1b Covered Area 3.4 4 0 -57

24,62 1b Covered Area 5 4.5 0 -62

25,62 1a Covered Area 4 4 0 -51.5

26,62 1a Covered Area 4.5 4.5 0 -62.5

27,62 1a Covered Area 3.4 4.5 0 -62.5

37,62 1a Service Area 3.4 4.5 -97

38,62 1a Service Area 3.4 4 -99

3,63 1a Service Area 4.5 4 -84.5

4,63 1a Service Area 4 4 -89

12,63 1b Covered Area 4 4 0 -57

13,63 1b Covered Area 4.5 4.5 0.2 -55.5

14,63 1b Covered Area 4 4 0.39 -63

15,63 1b Covered Area 4.5 4.5 0 -58.5

16,63 1b Covered Area 4.5 5 0 -62

17,63 1b Covered Area 4 4.5 0 -64.5

18,63 1b Covered Area 4 3.4 0 -64.5

19,63 1b Covered Area 4.5 4 0 -61

20,63 1b Covered Area 5 5 0 -59.5

21,63 1b Covered Area 4 4 0 -57

22,63 1b Covered Area 4 4.5 0 -59

23,63 1b Covered Area 4.5 4 0 -62

24,63 1b Covered Area 4 4 0 -60

25,63 1a Covered Area 4 4 0 -67.5

26,63 1a Covered Area 4 4 0 -56

36,63 1a Service Area 3 4.5 -101.5

37,63 1a Service Area 4 4 -102

3,64 1a Service Area 3.4 3.4 -99.5

13,64 1b Covered Area 3.4 3.4 0.2 -54.5

14,64 1b Covered Area 4.5 4.5 0.1 -69.5

15,64 1b Covered Area 4 4 0 -61.5

16,64 1b Covered Area 4 4.5 0 -66.5

17,64 1b Covered Area 4.5 4 0 -59

18,64 1b Covered Area 4 4 0 -60.5

19,64 1b Covered Area 4.5 4 0 -59.5

20,64 1b Covered Area 4 4.5 0 -56

21,64 1b Covered Area 4.5 5 0 -58.5

22,64 1b Covered Area 4 4.5 0 -49.5

23,64 1b Covered Area 4.5 4.5 0 -50.5

24,64 1a Covered Area 4.5 4.5 0 -66.5

25,64 1a Covered Area 4.5 4 0 -65

26,64 1a Covered Area 4.5 5 0 -48

36,64 1a Service Area 4 4 -101.5



AECOM Final Coverage Acceptance Test for Contra Costa County West Simlcast Cell F-8

Grid
Test 

Sector Area
Talk-In 
DAQ

Talk-Out 
DAQ

Median 
BER (%)

RSSI 
(dBm)

2,65 1a Service Area 5 3.4 -96.5

3,65 1a Service Area 4 3.4 -95.5

11,65 1b Service Area 4 4 -56.5

12,65 1b Covered Area 4 4 0.39 -66

13,65 1b Covered Area 4.5 4.5 0 -63.5

14,65 1b Covered Area 5 5 0 -56

15,65 1b Covered Area 4 4.5 0 -56.5

16,65 1b Covered Area 4 4.5 0 -64

17,65 1b Covered Area 3.4 4 0 -66

18,65 1b Covered Area 4 4 0.2 -49

19,65 1b Covered Area 4 4.5 0 -58.5

20,65 1b Covered Area 3.4 3.4 0 -65.5

21,65 1b Covered Area 4.5 4.5 0 -60.5

22,65 1b Covered Area 3.4 4 0 -64

23,65 1b Covered Area 4.5 5 0 -69.5

24,65 1a Covered Area 4 4 0 -68.5

25,65 1a Covered Area 4 4 0 -60

33,65 1a Service Area 4.5 4 -90.5

34,65 1a Service Area 3.4 4 -94

35,65 1a Service Area 4.5 3.4 -92

36,65 1a Service Area 4.5 4 -97.5

1,66 1a Service Area 3.4 3 -95.5

2,66 1a Service Area 3.4 3 -89

12,66 1b Service Area 4.5 4.5 -66.5

13,66 1b Covered Area 4.5 5 0 -69

14,66 1b Covered Area 4.5 4.5 0 -64

15,66 1b Covered Area 4.5 4.5 0 -66.5

16,66 1b Covered Area 4 4 0 -57.5

17,66 1b Covered Area 4 4.5 0 -69

18,66 1b Covered Area 4 4.5 0 -55

19,66 1b Covered Area 4 4.5 0 -61

20,66 1b Covered Area 4 4 0 -67

21,66 1b Covered Area 4.5 4.5 0 -67.5

22,66 1b Covered Area 4 4.5 0.2 -65.5

23,66 1b Covered Area 4.5 4.5 0 -65.5

24,66 1a Covered Area 3.4 4 0 -61.5

25,66 1a Covered Area 4.5 5 0 -59.5

32,66 1a Service Area 4 4 -85

33,66 1a Covered Area 4 4.5 0.2 -85.5

34,66 1a Covered Area 4 4.5 0.39 -89

35,66 1a Covered Area 4 4 0 -82.5

36,66 1a Covered Area 4.5 4 0 -90.5

37,66 1a Service Area 4.5 4 -89

40,66 1a Service Area 4 4.5 -88.5



AECOM Final Coverage Acceptance Test for Contra Costa County West Simlcast Cell F-9

Grid
Test 

Sector Area
Talk-In 
DAQ

Talk-Out 
DAQ

Median 
BER (%)

RSSI 
(dBm)

41,66 1a Covered Area 4 4 0 -76

1,67 1a Service Area 3.4 4 -99.5

12,67 1b Covered Area 4.5 4.5 0 -61.5

13,67 1b Covered Area 4.5 4.5 0 -66

14,67 1b Covered Area 4.5 5 0 -69.5

15,67 1b Covered Area 4 4 0 -68.5

16,67 1b Covered Area 5 4.5 0 -61

17,67 1b Covered Area 3.4 4 0 -56

18,67 1b Covered Area 4.5 4.5 0 -51

19,67 1b Covered Area 4 4.5 0 -66.5

20,67 1b Covered Area 4.5 4 0 -53

21,67 1b Covered Area 4.5 4 0 -66.5

22,67 1b Covered Area 4 4 0.2 -64.5

23,67 1b Covered Area 4 4 0 -68.5

24,67 1a Covered Area 4.5 4 0 -64.5

25,67 1a Covered Area 3.4 3.4 0 -60

26,67 1a Covered Area 4 4 0 -67.5

27,67 1a Covered Area 4.5 4 0 -53

28,67 1a Covered Area 4.5 5 0 -64.5

29,67 1a Covered Area 4 4 0 -74.5

30,67 1a Covered Area 4.5 4 0 -76.5

31,67 1a Covered Area 4 4 0 -81.5

32,67 1a Covered Area 4.5 4.5 0.2 -83

33,67 1a Covered Area 4.5 4.5 0 -78.5

34,67 1a Service Area 4 4.5 -75.5

35,67 1a Service Area 4 4.5 -73.5

36,67 1a Service Area 4 4 -82.5

37,67 1a Service Area 4.5 4.5 -63

38,67 1a Service Area 4.5 5 -92.5

39,67 1a Service Area 4.5 4.5 -94.5

40,67 1a Service Area 4.5 4.5 -88

41,67 1a Covered Area 4.5 4.5 0 -85.5

12,68 1b Covered Area 4 4.5 0.2 -67

13,68 1b Covered Area 4.5 4.5 0 -62

14,68 1b Covered Area 3.4 3.4 0 -57

15,68 1b Covered Area 4.5 4.5 0 -63.5

16,68 1b Covered Area 4 4 0 -67

17,68 1b Covered Area 4.5 3.4 0 -67

18,68 1b Covered Area 4 4 0 -69

19,68 1b Covered Area 4.5 4.5 0 -67.5

20,68 1b Service Area 4.5 4 -63

21,68 1b Covered Area 3.4 3.4 0 -62

22,68 1b Covered Area 4 4.5 0 -56.5

23,68 1a Covered Area 4 4 0 -51.5



AECOM Final Coverage Acceptance Test for Contra Costa County West Simlcast Cell F-10

Grid
Test 

Sector Area
Talk-In 
DAQ

Talk-Out 
DAQ

Median 
BER (%)

RSSI 
(dBm)

24,68 1a Covered Area 4 4.5 0 -54.5

25,68 1a Covered Area 4.5 4.5 0 -50.5

26,68 1a Covered Area 4 5 0 -66.5

27,68 1a Covered Area 4.5 5 0 -55.5

28,68 1a Covered Area 3.4 4 0 -44.5

29,68 1a Covered Area 4.5 4.5 0 -57.5

30,68 1a Covered Area 4.5 4 0 -66

31,68 1a Covered Area 4 4 0 -67

32,68 1a Covered Area 4 4.5 2.15 -73.5

33,68 1a Covered Area 4.5 4.5 0 -85

34,68 1a Covered Area 4 4.5 0 -67.5

35,68 1a Service Area 4 4 -65.5

36,68 1a Service Area 4.5 4.5 -69.5

38,68 1a Service Area 4.5 4.5 -92

39,68 1a Service Area 4.5 4.5 -90.5

40,68 1a Covered Area 4.5 4 0 -93.5

41,68 1a Covered Area 4.5 4.5 0 -86.5

42,68 1a Covered Area 4.5 4 0 -70

12,69 1b Covered Area 3.4 4 0 -58

13,69 1b Covered Area 5 4.5 0.2 -54.5

14,69 1b Covered Area 4 4 0 -70.5

15,69 1b Covered Area 4.5 4.5 0 -57

16,69 1b Covered Area 4.5 4 0 -60

17,69 1b Covered Area 4 5 0 -70

18,69 1b Covered Area 4.5 5 0 -70

19,69 1b Covered Area 4.5 4.5 0 -64.5

20,69 1a Covered Area 4.5 4.5 0 -74.5

21,69 1a Covered Area 4.5 4 0.2 -52

22,69 1a Covered Area 4 4 0 -51.5

23,69 1a Covered Area 5 4 0 -64

24,69 1a Covered Area 4 4 0 -56

25,69 1a Covered Area 4 4.5 0 -77.5

26,69 1a Covered Area 4.5 4.5 0 -55.5

27,69 1a Covered Area 4.5 4.5 0 -53.5

28,69 1a Covered Area 4.5 4.5 0.2 -64

29,69 1a Covered Area 4 4 0 -50.5

30,69 1a Covered Area 4.5 4 0 -67.5

31,69 1a Covered Area 4 4.5 0 -59

32,69 1a Covered Area 5 4 0 -68

33,69 1a Covered Area 4.5 4.5 0.78 -72

34,69 1a Covered Area 4 4 0.78 -75

35,69 1a Service Area 4 4.5 -79.5

36,69 1a Covered Area 4 4 0 -83

38,69 1a Service Area 4 4.5 -90



AECOM Final Coverage Acceptance Test for Contra Costa County West Simlcast Cell F-11

Grid
Test 

Sector Area
Talk-In 
DAQ

Talk-Out 
DAQ

Median 
BER (%)

RSSI 
(dBm)

39,69 1a Service Area 3.4 4 -89.5

40,69 1a Service Area 4.5 4 -97

42,69 1a Covered Area 4.5 4.5 0 -73.5

13,70 1b Covered Area 4 4.5 0 -56

14,70 1b Covered Area 5 4.5 0 -59

15,70 1b Covered Area 4 4 0 -56

17,70 1b Covered Area 4 4.5 0 -62

18,70 1b Covered Area 4 4 0 -69.5

19,70 1b Covered Area 4 4.5 0 -62.5

20,70 1a Covered Area 4 4.5 0 -66.5

21,70 1a Covered Area 5 4.5 0 -52

22,70 1a Covered Area 3.4 4 0 -58.5

23,70 1a Covered Area 4.5 4 0 -61.5

24,70 1a Covered Area 4 4.5 0 -69.5

25,70 1a Covered Area 4 4 0 -57

26,70 1a Covered Area 4 4 0 -67.5

27,70 1a Covered Area 4.5 4.5 0 -50

28,70 1a Covered Area 4.5 4.5 0 -58

29,70 1a Covered Area 4 4 0 -53

30,70 1a Covered Area 4.5 4 0 -59.5

31,70 1a Covered Area 5 4.5 0 -57

32,70 1a Covered Area 4.5 4.5 0 -78.5

33,70 1a Service Area 4 4 -81.5

34,70 1a Service Area 4 5 -72.5

35,70 1a Service Area 4.5 4.5 -81

36,70 1a Service Area 4.5 4.5 -53.5

40,70 1a Covered Area 4.5 4.5 0 -68.5

41,70 1a Covered Area 4 4 0 -60.5

42,70 1a Covered Area 4 4.5 0 -78.5

43,70 1a Service Area 4 3.4 -90.5

44,70 1a Covered Area 3.4 4 7.44 -91.5

45,70 1a Service Area 4 4.5 -85.5

46,70 1a Service Area 4 3.4 -93.5

14,71 1b Covered Area 4 4.5 0 -55

17,71 1b Covered Area 4 4.5 0 -66

18,71 1b Covered Area 4 4 0 -70

19,71 1b Covered Area 4 4 0 -65.5

20,71 1a Covered Area 4 4 0 -77.5

21,71 1a Covered Area 4.5 4.5 0 -71

22,71 1a Covered Area 4.5 4.5 0 -72.5

23,71 1a Covered Area 4.5 4.5 0.2 -76

24,71 1a Covered Area 4 4.5 0.39 -72

25,71 1a Covered Area 4.5 4.5 0 -62.5

26,71 1a Covered Area 5 4 0 -67.5



AECOM Final Coverage Acceptance Test for Contra Costa County West Simlcast Cell F-12

Grid
Test 

Sector Area
Talk-In 
DAQ

Talk-Out 
DAQ

Median 
BER (%)

RSSI 
(dBm)

27,71 1a Covered Area 4 4.5 0 -66.5

28,71 1a Covered Area 4 4.5 0 -72.5

29,71 1a Covered Area 4 4.5 0 -55.5

30,71 1a Covered Area 4 5 0 -72

31,71 1a Covered Area 4 4.5 0 -66

32,71 1a Covered Area 4 4.5 0.98 -80

33,71 1a Service Area 4.5 4 -86.5

34,71 1a Service Area 4 4 -59

35,71 1a Service Area 2 4.5 -65.5

37,71 1a Covered Area 4.5 4 0 -57.5

38,71 1a Covered Area 4 5 0 -68

39,71 1a Covered Area 4 4 0 -68.5

40,71 1a Covered Area 4.5 4.5 0 -78.5

17,72 1b Covered Area 4 3.4 0.39 -62.5

18,72 1a Covered Area 4 4 0 -63.5

19,72 1a Covered Area 4.5 4.5 0.39 -75

20,72 1a Covered Area 3.4 4 0 -71.5

21,72 1a Covered Area 5 4.5 0.39 -72.5

22,72 1a Covered Area 4.5 4.5 0 -70

23,72 1a Covered Area 4 4.5 0.1 -71.5

24,72 1a Covered Area 4 5 0.2 -78.5

25,72 1a Covered Area 4 4.5 0.39 -63.5

26,72 1a Covered Area 4.5 4 0 -78

27,72 1a Covered Area 4 4 0 -88.5

28,72 1a Covered Area 4 4.5 0 -78

29,72 1a Covered Area 4.5 4.5 0 -79

30,72 1a Covered Area 4.5 4.5 0.2 -80

31,72 1a Covered Area 4.5 4.5 0 -67.5

32,72 1a Covered Area 3.4 4.5 0 -77

33,72 1a Covered Area 4 3.4 0 -65

34,72 1a Covered Area 4 4 0 -49.5

35,72 1a Covered Area 4.5 4.5 0 -49.5

36,72 1a Covered Area 4 4 0 -66.5

37,72 1a Covered Area 4 5 0 -75

38,72 1a Covered Area 5 4.5 0 -75

39,72 1a Covered Area 4 4.5 0 -71

16,73 1a Covered Area 4.5 4 0 -75

17,73 1a Covered Area 4 4 0 -68

18,73 1a Covered Area 4 4 0 -77

19,73 1a Covered Area 4.5 4 1.075 -76.5

20,73 1a Covered Area 4.5 4 0.2 -72

21,73 1a Covered Area 4.5 4.5 0.2 -71

22,73 1a Covered Area 4.5 4.5 0 -60.5

23,73 1a Covered Area 4 4 0 -60.5



AECOM Final Coverage Acceptance Test for Contra Costa County West Simlcast Cell F-13

Grid
Test 

Sector Area
Talk-In 
DAQ

Talk-Out 
DAQ

Median 
BER (%)

RSSI 
(dBm)

24,73 1a Covered Area 4.5 4.5 0 -67.5

25,73 1a Covered Area 4.5 4 0.39 -70.5

26,73 1a Covered Area 4 4.5 0 -68.5

27,73 1a Covered Area 4.5 5 0 -82

28,73 1a Covered Area 4.5 4.5 0 -75.5

29,73 1a Covered Area 4.5 4.5 0 -81.5

30,73 1a Covered Area 3.4 4 0 -77

31,73 1a Covered Area 4.5 4 0 -66

32,73 1a Covered Area 4.5 4 0 -67.5

33,73 1a Covered Area 4.5 4 0 -48.5

34,73 1a Covered Area 4.5 4 0 -59

35,73 1a Covered Area 4 3.4 0 -57

36,73 1a Covered Area 4 4.5 0 -58.5

37,73 1a Covered Area 4 4.5 0 -61

38,73 1a Covered Area 4.5 4.5 0 -73

39,73 1a Covered Area 4 4.5 0 -74.5

40,73 1a Service Area 3.4 5 -80.5

41,73 1a Service Area 3.4 4 -83

16,74 1b Service Area 4 4 -75

17,74 1b Covered Area 4 4.5 0 -73.5

19,74 1a Covered Area 4.5 4.5 0 -78

20,74 1a Covered Area 4 4.5 0 -76

21,74 1a Covered Area 4 4 0 -68

22,74 1a Covered Area 4.5 4 0 -72

23,74 1a Covered Area 4.5 4.5 0 -72

24,74 1a Covered Area 4 3.4 0.2 -72.5

25,74 1a Covered Area 4.5 4.5 0 -72.5

26,74 1a Covered Area 4 4 0.59 -53

27,74 1a Covered Area 4 4 0 -66.5

28,74 1a Covered Area 4 4 0 -80

29,74 1a Covered Area 4.5 5 0 -67.5

30,74 1a Covered Area 4 4.5 0 -70

31,74 1a Covered Area 4.5 4 0 -59

32,74 1a Covered Area 4.5 4.5 0 -48.5

33,74 1a Covered Area 4 4 0 -66

34,74 1a Covered Area 4.5 4.5 0 -65.5

35,74 1a Covered Area 4 4 0 -65

36,74 1a Covered Area 4.5 4.5 0 -56.5

37,74 1a Covered Area 4 4 0 -51.5

38,74 1a Service Area 4.5 4 -60.5

40,74 1a Service Area 4.5 4.5 -89

43,74 1a Service Area 0 4 -110.5

44,74 1a Service Area 4 4.5 -99

45,74 1a Service Area 4.5 4.5 -103.5



AECOM Final Coverage Acceptance Test for Contra Costa County West Simlcast Cell F-14

Grid
Test 

Sector Area
Talk-In 
DAQ

Talk-Out 
DAQ

Median 
BER (%)

RSSI 
(dBm)

17,75 1b Covered Area 4.5 4.5 0.2 -75

18,75 1a Service Area 4.5 4.5 -68.5

19,75 1a Service Area 5 4.5 -76

20,75 1a Covered Area 5 5 0 -67.5

21,75 1a Covered Area 4 4.5 0 -74.5

22,75 1a Covered Area 4 4.5 0 -63

23,75 1a Covered Area 4.5 4 0 -90

24,75 1a Covered Area 4 4.5 0 -90

25,75 1a Covered Area 4.5 4.5 0 -79.5

26,75 1a Covered Area 4.5 4.5 0 -80.5

27,75 1a Covered Area 4.5 4.5 0 -70.5

28,75 1a Covered Area 4.5 4 0 -62.5

29,75 1a Covered Area 3.4 4.5 0 -65.5

30,75 1a Covered Area 4.5 4 0 -57

31,75 1a Covered Area 4 4 0 -53.5

32,75 1a Covered Area 4.5 4 0 -58

33,75 1a Covered Area 4.5 4.5 0 -60.5

34,75 1a Covered Area 4.5 4.5 0 -79

36,75 1a Covered Area 4.5 4 0 -44.5

37,75 1a Covered Area 4.5 4.5 0 -53.5

38,75 1a Covered Area 4 4.5 0 -46

42,75 1a Service Area 4.5 4.5 -90.5

43,75 1a Service Area 3.4 4 -93

44,75 1a Service Area 4 4 -91.5

45,75 1a Service Area 4 4 -86

17,76 1b Covered Area 4 4.5 0 -78

18,76 1b Covered Area 4.5 4.5 0.2 -77

19,76 1a Covered Area 4.5 4.5 0 -74.5

20,76 1a Covered Area 4.5 4.5 0 -77

21,76 1a Covered Area 4 3.4 0 -81

22,76 1a Covered Area 5 3.4 0 -77.5

23,76 1a Covered Area 4 4.5 0 -66.5

24,76 1a Covered Area 4.5 4.5 0 -82

25,76 1a Covered Area 4 4.5 0 -76.5

26,76 1a Covered Area 4.5 4.5 0 -87.5

27,76 1a Covered Area 4.5 4 0 -86

28,76 1a Covered Area 4 4 0 -76.5

29,76 1a Covered Area 4.5 4.5 0 -62

30,76 1a Covered Area 3.4 3.4 0 -69.5

31,76 1a Covered Area 4.5 5 0 -63.5

32,76 1a Covered Area 4.5 4.5 0 -80

33,76 1a Covered Area 5 4.5 0 -79

34,76 1a Covered Area 4.5 4.5 0 -56

35,76 1a Covered Area 3.4 5 0 -52.5



AECOM Final Coverage Acceptance Test for Contra Costa County West Simlcast Cell F-15

Grid
Test 

Sector Area
Talk-In 
DAQ

Talk-Out 
DAQ

Median 
BER (%)

RSSI 
(dBm)

36,76 1a Covered Area 4 4 0 -44.5

37,76 1a Covered Area 4.5 4 0 -60.5

38,76 1a Covered Area 4 4.5 0 -48

39,76 1a Covered Area 4 4 0 -83.5

40,76 1a Covered Area 4 4.5 0.59 -85

41,76 1a Covered Area 4 4 11.055 -90.5

42,76 1a Covered Area 4 4 0 -100.5

43,76 1a Service Area 3.4 4 -91.5

21,77 1a Covered Area 4.5 4.5 0 -79

22,77 1a Covered Area 5 4.5 0 -90.5

23,77 1a Service Area 3.4 4 -82

24,77 1a Covered Area 4 4.5 0.39 -82.5

25,77 1a Covered Area 4 4 0 -87

26,77 1a Covered Area 4.5 4.5 0 -65

27,77 1a Covered Area 4 3.4 0 -78

28,77 1a Service Area 4 4 -75

29,77 1a Covered Area 4 4 0 -52

30,77 1a Covered Area 4 4 0 -64.5

31,77 1a Covered Area 4 4 0 -61.5

32,77 1a Covered Area 4 4 0 -61.5

33,77 1a Covered Area 4.5 5 0 -55.5

34,77 1a Covered Area 4.5 4 0 -53.5

35,77 1a Service Area 4 4 -54.5

36,77 1a Covered Area 4.5 4.5 0 -68

37,77 1a Covered Area 4.5 4 0 -46

38,77 1a Covered Area 4 4.5 0 -63

39,77 1a Covered Area 4.5 4.5 0 -72

40,77 1a Covered Area 4.5 4 0 -85.5

41,77 1a Covered Area 4.5 4.5 0 -78

42,77 1a Covered Area 3.4 4.5 0 -74.5

43,77 1a Covered Area 4.5 4 0 -71

44,77 1a Service Area 3.4 4 -60

23,78 1a Service Area 4.5 4 -78.5

24,78 1a Covered Area 4 4.5 0 -76

25,78 1a Covered Area 3.4 3.4 0 -79

26,78 1a Covered Area 4.5 4 0 -83

27,78 1a Covered Area 4 4 0 -54.5

28,78 1a Covered Area 4 4.5 0 -64.5

29,78 1a Covered Area 4 4 0 -70.5

30,78 1a Covered Area 4 4 0 -63.5

31,78 1a Covered Area 4 4.5 0 -63

32,78 1a Covered Area 4 4 0 -65.5

33,78 1a Covered Area 4.5 4 0.2 -56.5

34,78 1a Covered Area 4 4.5 0 -60



AECOM Final Coverage Acceptance Test for Contra Costa County West Simlcast Cell F-16

Grid
Test 

Sector Area
Talk-In 
DAQ

Talk-Out 
DAQ

Median 
BER (%)

RSSI 
(dBm)

35,78 1a Covered Area 4.5 3.4 0 -53.5

36,78 1a Covered Area 4.5 4.5 0 -52

37,78 1a Covered Area 5 5 0 -76.5

38,78 1a Covered Area 4 4.5 0 -75.5

39,78 1a Covered Area 4 4 0 -72.5

40,78 1a Covered Area 4 4 0 -77

41,78 1a Covered Area 4 4.5 0 -71

42,78 1a Covered Area 4 4.5 0 -51

43,78 1a Service Area 4 3.4 -73

24,79 1a Service Area 4 4 -79

25,79 1a Covered Area 5 4.5 0 -82

26,79 1a Covered Area 4.5 5 0 -78.5

27,79 1a Covered Area 3.4 4 0 -74.5

28,79 1a Covered Area 4 4 0 -82

29,79 1a Covered Area 4.5 5 0 -72.5

30,79 1a Covered Area 4.5 4.5 0 -70

31,79 1a Covered Area 4.5 4 0 -62

32,79 1a Covered Area 4 4.5 0 -61.5

33,79 1a Covered Area 4 3.4 0 -66

34,79 1a Service Area 4 4 -52

35,79 1a Covered Area 4 4.5 0 -65

36,79 1a Covered Area 4.5 4.5 0 -54.5

37,79 1a Covered Area 4.5 4.5 0 -49.5

38,79 1a Covered Area 4 4.5 0 -67.5

39,79 1a Covered Area 4.5 4.5 0 -59

40,79 1a Covered Area 4.5 3.4 0 -45

41,79 1a Covered Area 5 4.5 0 -75

42,79 1a Service Area 4 4.5 -73.5

45,79 1a Service Area 4.5 4 -92.5

46,79 1a Service Area 4 4 -92

47,79 1a Service Area 4 4 -98.5

48,79 1a Service Area 3.4 4 -98.5

49,79 1a Service Area 4 4.5 -90.5

26,80 1a Service Area 4.5 4.5 -70.5

30,80 1a Covered Area 4.5 4.5 0 -60

31,80 1a Covered Area 4 4 0 -76.5

32,80 1a Covered Area 5 4.5 0 -66

33,80 1a Service Area 4.5 4.5 -54

34,80 1a Covered Area 4 4.5 0 -64

35,80 1a Covered Area 4.5 4 0 -60

36,80 1a Covered Area 4 5 0 -51

37,80 1a Covered Area 4.5 4 0 -70.5

38,80 1a Covered Area 4.5 4 0 -59

39,80 1a Covered Area 4.5 4.5 0 -50



AECOM Final Coverage Acceptance Test for Contra Costa County West Simlcast Cell F-17

Grid
Test 

Sector Area
Talk-In 
DAQ

Talk-Out 
DAQ

Median 
BER (%)

RSSI 
(dBm)

40,80 1a Service Area 4.5 4.5 -63

41,80 1a Service Area 4 4.5 -78

43,80 1a Service Area 4.5 4.5 -79.5

44,80 1a Service Area 4 4.5 -88

31,81 1a Covered Area 3.4 4 0 -54.5

32,81 1a Covered Area 4 4 0 -72

33,81 1a Covered Area 5 5 0 -68

34,81 1a Service Area 4.5 4.5 -52.5

35,81 1a Covered Area 4 4.5 0 -46

36,81 1a Covered Area 4 4.5 0 -60.5

37,81 1a Covered Area 3.4 3.4 0 -70.5

38,81 1a Covered Area 4 4 0 -75.5

39,81 1a Covered Area 4.5 4.5 0 -66

40,81 1a Covered Area 5 4.5 0 -52

41,81 1a Covered Area 4.5 4.5 0 -80.5

42,81 1a Covered Area 4 4.5 0.2 -91

43,81 1a Service Area 4 3.4 -77

32,82 1a Covered Area 4.5 4.5 0 -81

34,82 1a Covered Area 4.5 4.5 0 -45

35,82 1a Covered Area 4 4.5 0 -53.5

36,82 1a Covered Area 4 4 0.39 -88.5

38,82 1a Covered Area 4.5 4 0 -87

39,82 1a Covered Area 4 4.5 0 -63

40,82 1a Covered Area 4.5 4.5 0 -54.5

34,83 1a Covered Area 4 4 0 -71.5

35,83 1a Covered Area 4.5 4.5 0 -64

36,83 1a Covered Area 4.5 4.5 0 -70

37,83 1a Covered Area 4.5 4.5 0 -88.5

38,83 1a Covered Area 3 4.5 0 -81.5

39,83 1a Covered Area 4 4 0 -72

40,83 1a Covered Area 4 4.5 0 -65.5

41,83 1a Covered Area 4 4.5 0 -69.5

42,83 1a Covered Area 4 4.5 0 -52.5

35,84 1a Service Area 4 4.5 -77.5

36,84 1a Covered Area 4.5 4.5 0 -81

37,84 1a Covered Area 4 4.5 0 -84.5

38,84 1a Covered Area 4 4.5 0 -60.5

39,84 1a Covered Area 4.5 3.4 0 -62.5

40,84 1a Covered Area 4 5 0 -69

41,84 1a Covered Area 4.5 4.5 0 -54.5

42,84 1a Covered Area 4.5 4 0 -71.5

35,85 1a Covered Area 4.5 4.5 0 -59

36,85 1a Covered Area 5 4.5 0 -73.5

37,85 1a Covered Area 4 4.5 0 -65.5



AECOM Final Coverage Acceptance Test for Contra Costa County West Simlcast Cell F-18

Grid
Test 

Sector Area
Talk-In 
DAQ

Talk-Out 
DAQ

Median 
BER (%)

RSSI 
(dBm)

38,85 1a Covered Area 4 4 0 -77

39,85 1a Covered Area 4 4.5 0 -69.5

35,86 1a Covered Area 4 4 0 -67.5

36,86 1a Covered Area 4 4 0 -86

37,86 1a Service Area 4 4.5 -77.5

38,86 1a Covered Area 4 4 0 -86.5

48,86 1a Service Area 4.5 5 -101.5

35,87 1a Service Area 4 4 -71

36,87 1a Covered Area 3.4 3.4 0 -78

37,87 1a Covered Area 4 4.5 0 -78.5

38,87 1a Covered Area 4.5 4 0 -75

47,87 1a Service Area 3.4 3.4 -97.5

48,87 1a Service Area 4 2 -99

38,88 1a Covered Area 4 4.5 0 -74.5

43,88 1a Service Area 4.5 4 -77.5

44,88 1a Service Area 4.5 5 -77

45,88 1a Service Area 4 3.4 -89

46,88 1a Service Area 4 4.5 -79

47,88 1a Service Area 4.5 4 -85.5

38,89 1a Covered Area 4.5 4 0 -60.5

39,89 1a Covered Area 4.5 4 0 -61.5

40,89 1a Service Area 4 4.5 -96

41,89 1a Service Area 5 4 -88.5

42,89 1a Service Area 4 4.5 -87

43,89 1a Covered Area 4 4.5 0.2 -76

46,89 1a Service Area 0 1 -110.5

47,89 1a Service Area 1 3.4 -110.5

39,90 1a Service Area 4 4 -91

40,90 1a Service Area 4 5 -89.5

41,90 1a Service Area 4.5 4 -87

42,90 1a Service Area 4 4 -85

43,90 1a Service Area 3.4 4.5 -85.5

44,90 1a Service Area 4 3.4 -83.5

45,90 1a Service Area 4 3.4 -85

46,90 1a Service Area 1 4.5 -104.5

42,91 1a Service Area 5 4.5 -85

43,91 1a Service Area 3.4 4.5 -88

44,91 1a Service Area 4 4 -93

45,91 1a Service Area 4 4 -99



1,67

1,66 2,66

2,65 3,65

3,64

4,633,63

4,62

4,61

4,60 6,605,60

9,598,597,596,59

8,58 9,58

9,57

9,54

11,65

11,61

11,60

11,59

11,58

11,57

11,54

11,53

42,91 45,9144,9143,91

46,9045,9044,9043,9042,9041,9040,9039,90

47,8946,8943,8942,8941,8940,8939,8938,89

38,88 47,8846,8845,8844,8843,88

35,87 48,8747,8742,8738,8737,8736,87

36,86 38,8635,86 48,8640,8637,86

39,8538,8537,8536,8535,85

35,84 42,8441,8440,8439,8438,8437,8436,84

42,8341,8340,8339,8338,8337,8336,8335,8334,83

32,82 40,8239,8238,8237,8236,8235,8234,82

41,8136,81 43,8142,8140,8139,8138,8137,8135,8134,8133,8132,8131,81

41,8036,8032,8031,8026,80 44,8043,8040,8039,8038,8037,8035,8034,8033,8030,80

49,7948,7947,7946,7945,7942,7941,7940,7939,7938,7937,7936,7935,7934,7933,7932,7931,7930,7929,7928,7927,7926,7925,7924,79

43,7842,7841,7840,7839,7838,7837,7836,7835,7834,7833,7832,7831,7830,7829,7828,7827,7826,7825,7824,7823,78

44,7743,7742,7741,7740,7738,7737,7736,7735,7734,7733,7732,7731,7730,7729,7728,7727,7726,7725,7724,7723,7722,7721,77 39,77

43,7642,7641,7640,7639,7638,7637,7636,7635,7634,7633,7632,7631,7630,7629,7628,7627,7626,7625,7624,7623,7622,7621,7620,7619,7618,7617,76

45,7544,7543,7542,7532,7530,7529,7528,7527,7526,7525,7524,7523,7522,7521,7520,7519,7518,75 38,7537,7536,7534,7533,7531,7517,75

45,7444,7443,7440,7438,7437,7436,7435,7434,7433,7432,7431,7430,7429,7428,7427,7426,7425,7424,7423,7422,7421,7420,7419,7417,7416,74

41,7340,7339,7338,7337,7336,7335,7334,7333,7332,7331,7330,7329,7328,7327,7326,7325,7324,7323,7322,7321,7320,7319,7318,7317,7316,73

39,7238,7237,7236,7235,7234,7233,7232,7231,7230,7229,7228,7227,7226,7225,7224,7223,7222,7221,7220,7219,7218,7217,72

40,7139,7138,7137,7135,7134,7133,7132,7131,7130,7129,7128,7127,7126,7125,7124,7123,7122,7121,7120,7119,7118,7117,7114,71

46,7045,7044,7043,7042,7041,7040,7036,7035,7034,7033,7032,7031,7030,7029,7028,7027,7026,7025,7024,7023,7022,7021,7020,7019,7018,7017,7015,7014,7013,70

30,69 33,6932,6922,6921,6920,6919,69 42,6940,6939,6938,6936,6935,6934,6931,6912,69 13,69 14,69 15,69 16,69 17,69 18,69 23,69 24,69 25,69 26,69 27,69 28,69 29,69

29,68 42,6827,6822,68 41,6840,6839,6838,6836,6835,6834,6833,6832,6831,6830,6828,6826,6825,6824,6823,6821,6820,6819,6818,6817,6816,6815,6814,6813,6812,68

41,6740,6739,6738,6737,6736,6735,6734,6733,6732,6731,6730,6729,6728,6727,6726,6725,6724,6723,6722,6721,6720,6719,6718,6717,6716,6715,6714,6713,6712,67

41,6640,6637,6636,6635,6634,6633,6632,6625,6624,6623,6622,6621,6620,6619,6618,6617,6616,6615,6614,6613,6612,66

36,6535,6534,6533,6525,6524,6523,6522,6521,6520,6519,6518,6517,6516,6515,6514,6512,65 13,65

36,6426,6425,6424,6423,6422,6421,6420,6419,6418,6417,6416,6415,6414,6413,64

23,6322,6320,6319,6318,6317,6316,6315,6314,6313,6312,63 37,6336,6326,6325,6324,6321,63

38,6237,6227,6226,6225,6224,6223,6222,6221,6220,6219,6218,6217,6216,6215,6214,6213,6212,62

38,6129,6128,6127,6126,6125,6124,6123,6122,6121,6120,6119,6118,6117,6116,6115,6114,6113,6112,61

39,6038,6030,6029,6028,6027,6026,6025,6024,6023,6022,6021,6020,6013,6012,60 19,6018,6017,6016,6015,6014,60

39,5931,5930,5929,5928,5927,5926,5925,5924,5923,5922,5921,5920,5919,5918,5917,5916,5915,5914,5913,5912,5910,59

31,5828,5825,5822,5819,5816,5813,5810,58 30,5829,5827,5826,5824,5823,5821,5820,5818,5817,5815,5814,5812,58

32,5731,5730,5729,5728,5727,5726,5725,5724,5723,5722,5721,5720,5719,5718,5717,5716,5715,5714,5710,57

33,5632,5631,5630,5629,5628,5627,5626,5625,5624,5623,5622,5621,5620,5619,5618,5617,5616,5615,5613,5612,5610,56

33,5528,5523,5518,5517,5513,55 32,5531,5530,5529,5527,5526,5525,5524,5522,5520,5519,5516,5514,5510,55

36,5435,5434,5433,5432,5431,5430,5429,5428,5427,5426,5425,5424,5420,5419,5417,5416,5414,5413,5412,5410,54
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AECOM (NYSE: ACM) is a global provider of 
professional technical and management support 
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